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GLOSSARY

Applicant ..o As defined in Clause 1.5.1
Application Due Date...................cocvvverieceeeeie e, As defined in Clause 1.4.4
Conflict of Interest...............ccoceveevveeie e As defined in Clause 2.2.1 (c)
EMPIOYET ... e As defined in Clause 1.4.1
Estimated Cost................cccoooiieiii e As defined in Clause 1.4.3
PrOJECL. ... e e e e e e As defined in Clause 1.2.1
Qualification ... As defined in Clause 1.5.1
Qualification Stage .................ccoooveeveei i As defined in Clause 1.5.1
Request for Proposals...............c..ccocceivvcviiiiveee i, As defined in Clause 1.5.1
Similar Work(s) ............coooeevivceececeeeecnnn. As defined in Criteria No. 4.2 of Section 3
Specialised Subcontractor .................................. .....As defined in Clause 2.2.4
Tender Documents ................coevvviviceici e As defined in Clause 1.5.3
Tenderer ..........ooooiiii i As defined in Clause 1.5.1
Tender Price ... As defined in Clause 1.5.4
Tendering ProCess..............coooveceiieeeeeeeeeeeeeeeeeeeeseseseeeeas As defined in Clause 1.5.1
Tender Stage..........ccccooeeiiiiiieeeeeceeee e As defined in Clause 1.5.1
TONAErS........ooceeeee e As defined in Clause 1.5.3
WOFKS...... .ottt As defined in Clause 1.4.1

The words and expressions beginning with capital letters and defined in this
document shall, unless repugnant to the context, have the meaning ascribed thereto
herein above.
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1.4
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SECTION 1
INTRODUCTION
Background

In the year 1986, the Indian Navy established a Project, code named
“Seabird", to undertake planning for the establishment of the third major Naval
Base at Karwar (Karnataka), located about 120 km south of Panjim, Goa on
the west coast of India. A Master Plan for Project Seabird was completed in
April 1990.

The Master Plan recommended that the Naval Base at Karwar be developed
in two phases. In Phase |, facilities and infrastructure were required to be
developed for the basing of certain ships/ submarines and support/ yard craft.

Project Seabird Phase IIA works are now being planned to enable increased
berthing for ships/ submarines and support/yard craft at Karwar. Accordingly,
existing facilities at Karwar will require considerable augmentation for efficient
basing, operations, maintenance and support of a large, modern fleet. The
key Phase IIA facilites and infrastructure are expected to be delivered
progressively over seven to eight years.

Objective of Project Seabird Phase IIA

Project Seabird Phase IIA works involve construction of a wide range of new
facilities and augmentation of certain existing facilities in Naval Base Karwar
(the “Project”). Detailed Project Reports (DPRs) have been prepared and the
required facilities have been divided into various work packages based on
nature of work, expertise required and location.

The envisaged facilities are intended to provide requisite berthing and
operational Fleet Base facilities/ complexes for the operation, administration
and Command & Control of capital warships/submarines and associated
support/yard craft at the Naval Base, Karwar.

Project Site Description

The Project work is to be performed in the Naval Base, Karwar region
including a large geographical area along the sea coast at Karwar.

Objective of Pre-Qualification

The President of India acting through Director General, Project Seabird (the
“Employer) has decided to undertake Construction of Covered Dry Berths,
Ship Transfer System on Rails, Landside Tunnels, MEP Services and other
Associated Works (the “Works”) under Contract Package MWC-04, through
an:item rate contract for construction and has decided to carry out the
Tendering Process for selection of a Tenderer to whom the Contract may be

RFQ No. DGSB/MWC-04/02 of 2018 Page 6 of 103
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Brief particulars of the Works are as follows:

FIGURE 1 — PROJECT SITES LOCATION IN SATELLITE MAPS — GOOGLE EARTH

1.4.2

143

1.4.4

Indicative cost of

Name of the Works Works (In INR crore)

Construction of Covered Dry Berths, Ship Transfer
System on Rails, Landside Tunnels, MEP Services 859.53
and other Associated Works (MWC-04)

The Employer intends to pre-qualify and short-list suitable Applicants in
accordance with the procedure set out herein who will be eligible for
participation in the Tender Stage and ultimately, for contract award.

General description of the proposed works is given in Section 6: Scope of
Works. However, detailed descriptions of scope of works shall be provided
with the Tender Documents.

Indicative construction cost of the Works (the “Estimated Cost”) is subject to
revision.

The Employer shall receive Applications pursuant to this RFQ in accordance
with the terms set forth herein as modified, altered, amended and clarified
from time to time by the Employer. All Applications shall be prepared and
submitted in accordance with such terms on or before the date specified in
Clause 1.8 for submission of Applications (the “Application Due Date”).

REQNo. DGSB/MWC-04/02 of 2018 Page 7 of 103
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1.5.3

1.5.4

1.6
1.6.1

Brief Description of Tendering Process

The Employer has adopted a two-stage tendering process (collectively
referred to as the “Tendering Process”) for selection of the Tenderer for
award of the Contract. The first stage (the “Qualification Stage”) of the
process involves qualification (the “Qualification”) of interested parties who
make an Application in accordance with the provisions of this RFQ (the
“Applicant’, which expression shall, unless repugnant to the context). At the
end of this stage, the Employer shall announce a list of all pre-qualified
Applicants (the “Tenderers”) who shall be eligible for participation in the
second stage of the Tendering Process (the “Tender Stage”) comprising of
Request for Proposals (the “Request for Proposals” or “RFP”).

In the Qualification Stage, Applicants would be required to furnish all the
information specified in this RFQ. Only those Applicants that are pre-qualified
and short-listed by the Employer shall be invited to submit their Tenders for
the Works.

In the Tender Stage, the Tenderers shall be called upon to submit their
technical tender and financial tender (the “Tenders”) in accordance with the
RFP and other documents to be provided by the Employer (collectively the
“Tender Documents”). The Tender Documents for the Works will be provided
to every pre-qualified Applicant (Tenderer).

The Contract shall be awarded to the Tenderer who is technically suitable as
per the approved technical evaluation report from concerned competent
authority and quoted the lowest Tender Price (the “Tender Price”). Details of
the process to be followed at the Tender Stage and the terms thereof will be
spelt out in the Tender Documents.

Queries to RFQ / Request for Clarification

Any queries or request for additional information concerning this RFQ shall be
submitted in writing by speed post/ courier and by e-mail so as to reach the
officer designated in Clause 2.10.4 by the Application Due Date specified in
Clause 1.8. The envelopes/ communications shall clearly bear the following
identification/ title:

“Queries/ Request for Clarification Information: RFQ for MWC-04
Contract Package”

RFQ No. DGSB/MWC-04/02 of 2018 Page 8 of 103



ot NN, Project Seabird Phase 1A
. RFQ: MWC-04: Construction of Covered Dry Berths,

/ Ship Transfer System on Rails, Landside Tunnels, MEP
] Services and other Associated Works

<+
~

‘o"‘?c-r sﬁ".\"
1.7  Address for Submission/Opening of Applications

Director General

Project Seabird

Integrated HQs of MoD (Navy)

2" Floor, West Block-5

R K Puram, New Delhi - 110066

Telephone No: 011 2617 7861, 011 2619 8232

Fax: 011 2610 0608

E-Mail Address: dgpsb@navy.gov.in

Website: www.indiannavy.nic.in / www.indiannavy.gov.in/www.defproc.gov.in
1.8  Schedule of Pre-Qualification (PQ) Process

The Employer shall endeavour to adhere to the following schedule:

S. No. Event Description ‘Date

(a) | Last date for receiving 23-09-2018
queries

(b) | Pre-Application 04-10-2018 at 1000 hrs IST
Conference

(c) | Employer response to 23-10-2018
queries

(d) | Application Due Date 16-11-2018 at 1500 hrs IST

(e) [ Opening of Applications | 15-11-2018 at 1530 hrs IST

1.9 Pre-Application Conference

A Pre-Application conference will be held to clarify the issues related to this
RFQ. The date, time and venue of the Pre-Application Conference shall be:

Date and Time:  As per S. No. (b) of Clause 1.8 above
Venue: AECOM Office,

3" Floor, Tower A, Building No. 8,

DLF Cyber City, DLF Phase II,

Gurugram — 122002, Haryana, India

RFQ No. DGSB/MWC-04/02 of 2018 Page 9 of 103
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SECTION 2

2 [INSTRUCTIONS TO APPLICANTS

21
2.1.1

21.2

2.2
2.21

Scope of Application

The Employer wishes to receive Applications for Qualification in order to
short-list experienced and capable Applicants for the Tender Stage.

Short-listed Applicants may be subsequently invited to submit the Tenders for
the Works.

Eligibility of Applicants

For determining the eligibility of Applicants for their pre-qualification
hereunder, the following shall apply:

(a) The Applicant for pre-qua!ification'shall be a single entity. No Applicant
can be a Specialised Subcontractor of another Applicant. However, the
Applicant(s) can have common Specialised Subcontractor(s) in their
Application.

(b)
(c)

An Applicant may be a private entity, government-owned entity.

An Applicant shall not have a conflict of interest (the “Conflict of
Interest”) that affects the Tendering Process. Any Applicant found to
have a Conflict of Interest shall be disqualified. An Applicant shall be
deemed to have a Conflict of Interest affecting the Tendering Process, if:

(i)

(if)

(iif)

(iv)

the Applicants in two different Applications have controlling
shareholders in common (however this provision is not applicable
for government owned entity1); or

the Applicant submits more than one Application for pre-
qualification; or

the Applicant and/or his proposed Specialised Subcontractor (if
any) has participated as a consultant in the preparation of the
design or technical specifications of the Works that are subject of
this RFQ; or

such Applicant, or any associate thereof receives or has received
any direct or indirect subsidy, grant, concessional loan or
subordinated debt from any other Applicant, or any associate
thereof or has provided any such subsidy, grant, concessional loan

“Government owned entity” means an entity controlled by Central/State Government in India or any
entity controlled by these Government(s)

RFQ No. DGSB/MWC-04/02 of 2018 Page 10 of 103
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or subordinated debt to any other Applicant, or any associate
thereof (however this provision is not applicable for government
owned entity); or

(v) such Applicant has the same Authorised Representative for
purposes of this Application as any other Applicant.

An Applicant and his proposed Specialised Subcontractor (if any) shall
not be under suspension from tendering by the Government (“the
Government” means Central/State Government in India, or any entity
controlled by it, or Government of the country where the Applicant, is
incorporated) as the result of the execution of a Bid—Securing
Declaration.

Any Applicant and his proposed Specialised Subcontractor (if any) who
has been barred from tendering by the Government and the bar subsist
as on the Application Due Date, would not be eligible to submit an
Application.

In regard to matters relating to security and integrity of the country, the
Applicant and his proposed Specialised Subcontractor (if any) should not
have been charge-sheeted by any agency of the Government of India or
any State in India or convicted by a Court of Law.

No investigation, related to security and integrity of the country, by a
regulatory authority should be pending either against the Applicant or his
proposed Specialised Subcontractor (if any) or against CEO / directors/
managers/ employees of Applicant or his proposed Specialised
Subcontractor (if any).

No corporate debt restructuring is in process and/or no unresolved debt
restructuring issues with the Banks/Institutions as of 30" September
2018 The Statutory Auditor's Certificate in this regard shall be furnished
with the Application (refer to FORM-12: DEBT).

The Applicant and his proposed Specialised Subcontractor (if any) shall
be subjected to Employer’s security clearance and screening.

An Applicant shall provide such evidence of eligibility satisfactory to the
Employer, as the Employer shall reasonably request.

2.2.2 Blank
2.2-:3-Blank
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2.2.4 Specialised Subcontractors

2.3

In case any Specialised Subcontractor(s) is proposed by the Applicant in his
Application, it shall comply with the following additional requirements:

(a) Not more than one (01) Specialised Subcontractor shall be considered

(b)

(c)

(d)

(e)

®)

(9

for one key construction activity (applicable for Key Construction Activity
No. 4 & 5), described in Criteria No. 4.3 of Section 3: Eligibility and
Qualification Criteria.

Such Specialised Subcontractor(s) shall also meet the corresponding
qualification requirements. The Applicant shall clearly identify such
activities and submit details of his Specialised Subcontractor(s) and their
credentials in the relevant Form(s).

No change of Specialised Subcontractor shall be permitted by the
Employer during the Qualification Stage.

During Tender Stage, the Tenderer may be permitted only once, by the
Employer, to change the Specialised Subcontractor(s).

For Key Construction Activity No. 4 and 5, wherein the Applicant is
allowed to substantiate his experience through more than one contract,
the Applicant can substantiate so with any kind of combination of the
components of key construction activity, provided, all such contracts
(having different components) shall have been executed in individual
capacity, either by the Applicant himself or by the proposed Specialised
Subcontractor, if any. No Applicant shall be allowed to combine his
experience with proposed Specialised Subcontractor for any of the Key
Construction Activity No. 4 & 5 mentioned under Criteria No. 4.3 of
Section-3.

For the case described in paragraph (d) above, the request for change,
along with the relevant documents, should be submitted to the Employer
no later than 30 (thirty) days after the date of Invitation for Tender (IFT).
In such cases, the Tenderer's qualification, as applicable on the
Application Due Date, shall be again evaluated and the Tenderer should
meet the qualification criteria, set forth in the RFQ Document failing
which his request shall be rejected.

The Key Construction Activity No. 4 & 5 described in Criteria No. 4.3 of
the Section 3: Eligibility and Qualification Criteria shall be executed only
by the respective proposed Specialised Subcontractor(s), if any, duly
approved by the Employer.

Applications and Costs Thereof

231" The Applicants shall be responsible for all of the costs associated with the
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2.41

2.4.2

243

244

245

2.5
2.5.1

preparation of their Applications and their participation in the Tendering
Process. The Employer will not be responsible or in any way liable for such
costs, regardless of the conduct or outcome of the Tendering Process.

Right to Accept or Reject Any or All Applications/ Tenders

Notwithstanding anything contained in this RFQ, the Employer reserves the
right to accept or reject any Application and to annul the Tendering Process
and reject all Applications, at any time without any liability or any obligation for
such acceptance, rejection or annulment, and without assigning any reasons
thereof.

Employer reserves its right to call for original of the supporting documents or
visit Applicant’s offices/project sites (either completed or ongoing) for
verification, if so deemed necessary and also to cross check for any details as
furnished by the Applicants from their previous clients/consultants etc.
Applicants shall have no objection whatsoever in this regard.

Employer reserve the right to make use of available in-house
data/information, if any, also for evaluation of Pre-Qualification Applications.

The Employer reserves the right to reject any Application and/ or Tender if at
any time a material misrepresentation is made or uncovered.

In case it is found during the evaluation of PQ Applications/Tenders or at any
time before signing of the Contract, or if the work is awarded, or after its
execution and during the period of subsistence thereof, including the Defects
Notification Period, that the Applicant has made material misrepresentation,
the Applicant shall be disqualified forthwith if not yet appointed as the
Contractor. If the Applicant has already been issued the LOA or has entered
into the Contract, as the case may be, the same shall, notwithstanding
anything to the contrary contained therein or in this RFQ, be liable to be
terminated without the Employer being liable in any manner whatsoever to the
Applicant/Contractor and without prejudice to any other right or remedy which
the Employer may have under this RFQ, the Tender Documents, the Contract
or under applicable law.

Documents

Contents of the RFQ

This RFQ comprises of the following:
e |Invitation for Qualification
*.  Section 1: Introduction

o) Section 2: Instructions to Applicants

RFQ No. DGSB/MWC-04/02 of 2018 Page 13 of 103
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2.6
2.6.1

2.6.2

e  Section 3: Evaluation and Qualification Criteria
e  Section 4: Fraud & Corrupt Practices

e  Section 5: Miscellaneous

e  Section 6: Scope of Works

e  Section 7: Forms

e Annexure-1: Exchange Rates

e Annexure-2: Format for Application for Visit to IHQ of MoD
(Navy)/Naval Base Karwar

This RFQ should be read in conjunction with any Addendum issued in
accordance with Clause 2.7.

The Applicant is expected to examine all instructions, appendices, forms and
clauses in the RFQ and to furnish with its Application all information or
documentation as required in the RFQ.

Pre-Application Queries and Request for Clarifications

Applicants requiring any clarification on the RFQ may notify the Employer in
writing by speed post/ courier and by e-mail in accordance with Clause 1.6. In
addition they are advised to provide an editable soft copy (MS Word) of the
queries/request for clarifications raised by them.

The Applicants are further advised to use the following format for submitting
their queries or request for clarification:

Name of the Applicant: ...,

Reference to

Query | Applicant’s RFQ EX|_st.|ng. Qu.e'ry o.r
No Code* Provision in Clarification
' Clause | Page the RFQ Sought
No. No.
(1) (2) 3) (4) (5) (6)

* To be filled by the Employer

RFQ No. DGSB/MWC-04/02 of 2018 Page 14 of 103
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2.6.3 The Employer will upload responses to the queries/clarifications sought on the

2.6.4

2.7
2.7.1

2.7.2

2.7.3

2.8
2.8.1

2.9
2.91

2.9.2

official website (www.indiannavy.nic.in __/ www.indiannavy.gov.in  /
www.defproc.qgov.in) of the Employer, without identifying the source of
queries.

The Employer reserves the right not to respond to any question or provide any
clarification, in its sole discretion, and nothing in this Clause shall be taken or
read as compelling or requiring the Employer to respond to any question or to
provide any clarification.

Amendment of Request for Qualification

At any time prior to the Application Due Date, the Employer may, for any
reason, whether at its own initiative or in response to clarifications requested
by Applicant(s), modify the RFQ by the issuance of Addenda.

Any addendum issued shall be part of the RFQ and shall be uploaded on the
official website (www.indiannavy.nic.in _/ www.indiannavy.qov.in  /

www.defproc.gov.in) of the Employer.

To give prospective Applicants reasonable time in which to take an addendum
into account in preparing their Applications, the Employer may, at its
discretion, extend the Application Due Date for the submission of the
Application.

Preparation and Submission of Application
Language

The Application and all related correspondence and documents in relation to

the prequalification process shall be in English language only. Supporting

documents and printed literature furnished by the Applicant with the
Application may be in any other language provided these are accompanied
with translations of all the pertinent passages in the English language, duly
authenticated and certified by the Applicant. Supporting materials, which are
not translated into English, may not be considered. For the purpose of
interpretation and evaluation of the Application, the English language
translation shall prevail.

Format and Signing of Application

The Applicant shall provide all the information sought under this RFQ.
Incomplete and /or conditional Applications shall be liable to rejection.

The Applicant shall prepare 1 (one) original set of the Application (together
withuthe documents required to be submitted pursuant to this RFQ) and
clearly marked as “ORIGINAL”. In addition, the Applicant shall submit 03
(three) copies of such Application and documents, which shall be marked as

RFQ No. DGSB/MWC-04/02 of 2018 Page 15 of 103
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“COPY”. The Applicant shall also provide two (2) scanned soft copies thereof
on a Compact Disc (CD), in envelope marked “ORIGINAL". in the event of
any discrepancy between the original and the copy, the original shall prevail.

The Application and its copy shall be typed or written in indelible ink. It shall
be signed by the Authorised Representative of the Applicant who shall also
initial each page of the Application (including each FORM) in blue ink. All the
alterations, omissions, additions or any other amendments made to the
Application shall be initialled by the person(s) signing the Application. Each
page of the Application and attached documents should bear the seal of the
Applicant. In case of printed and published documents, at-least the cover
page or first page of the same shall be initialled and bear seal of the
Applicant.

The Application shall contain machine number on all the pages and shall be in
spiral or hard bound form only in a manner that does not allow replacement of
any page. The Applicants are further advised to prepare a table of contents in
the beginning of each volume of documents referring the page numbers of the
indexed items.

Sealing and Marking of Applications

2.10.1 The Applicant shall submit the Application in the format specified in FORM-

01: APPLICATION, together with the documents specified in Clause 2.10.2,
and seal it in an envelope and mark the envelope as “APPLICATION". The
Applicant shall seal the original and the copies of the Application, together
with their respective enclosures, in separate envelopes duly marking the
envelopes as “ORIGINAL" and “COPY”. The envelopes shall then be sealed
in an outer envelope which shall also be marked in accordance with Clauses
2.10.3 and 2.10.4.

2.10.2 Each envelope shall contain:

(a) Application for Pre-qualification in the prescribed format (FORM-01:
APPLICATION) along with supporting documents;

(b) Particulars of the Applicant (FORM-02: PARTICULARS-1);

(c) In case the Applicant proposes Specialised Subcontractor(s), particulars
of the Specialised Subcontractor(s) (FORM-03: PARTICULARS-2);

(d) In case the Applicant proposes Specialised Subcontractor(s), Letter of
Consent from the Specialised Subcontractor(s) (FORM-04: CONSENT);

(e) Details of Historical Contract Non-Performance, Pending Litigation and
Litigaton  History [(FORM-05(A): NON-PERFO, FORM-05(B):
LITIGATION and FORM-05(C): LITIGATION HIST)]
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Details of General Construction Experience (FORM-06: EXP-1)

Similar Works Experience details (FORM-07: EXP-2) along with
supporting documents such as Client’s Certificate etc.:

Construction Experience in Key Activities details (FORM-08: EXP-3);
along with supporting documents such as Client’s Certificate etc.

Financial Situation of the Applicant (FORM-09:FIN-1);

Average Annual Construction Turnover (FORM-10: FIN-2);

Details of Current Contracts Commitments (FORM-11: CCC);
Certificate for Corporate Debt Restructuring (FORM-12: DEBT);

Data and calculations for Tendering Capacity (FORM-13: CAPACITY);

Power of Attorney in favour of Authorised Representative (FORM-14:
POA-1) along with extract of Board’s Resolution or equivalent document
in favour of the person executing the Power of Attorney;

In case the Applicant proposes Specialised Subcontractor(s), the Power
of Attorney for authorised representative(s) of specialised
subcontractor(s) (FORM-15A: POA-3) along with extract of Beard's
Resolution or equivalent document in favour of the person(s) executing
the Power of Attorney;

Blank;
Check List as per format given in FORM-17: CHECKLIST;

Copy of Memorandum of Association and Articles of Association or
equivalent documents, if the Applicant is a body corporate, and in case
of partnership firm a copy of its partnership deed;

Copies of Applicant’s Audited Balance Sheets or if not required by the
laws of the Applicant's country, other Financial Statements® duly
certified® as acceptable to the Employer of the last five financial years;

Two (2) scanned soft copies of the Application on a Compact Disc (CD),
in envelope marked “ORIGINAL”;

Any other document required in accordance with the RFQ Document;
and

#The Financial Statement submitted by the Applicant must mention Total Assets, Current Assets;
Total Liabilities; Current Liabilities; Share Capital, Profit Before Taxes, Profit After Taxes

% In_case the accounts of the Applicant are not required to be statutorily audited, the Financial
Statement shall be certified in accordance with local legislation.
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(v) Duly signed RFQ Document (Blank) and correspondence, addendum/
corrigendum issued by the Employer in relation to the subject RFQ, in
token of receipt and acceptance (in only one copy, which shall be
submitted in a separate envelope).

2.10.3 Each of the envelopes shall clearly bear the following identification:
“APPLICATION FOR QUALIFICATION: MWC-04 CONTRACT PACKAGE”

and shall clearly indicate the name and address of the Applicant. In addition,
the Application Due Date should be indicated on the right hand corner of each
of the envelopes.

2.10.4 Each of the envelopes shall be addressed to:
ATTENTION: Director General

ADDRESS: Project Seabird
Integrated HQs of MoD (Navy)
2" Floor, West Block-5
R K Puram, New Delhi - 110066

TELEPHONE NO: 011 2617 7861
011 2619 8232

FAX: 011 2610 0608

E-MAIL ADDRESS: dgpsb@navy.gov.in

WEBSITE: www.indiannavy.nic.in / www.indiannavy.gov.in /
www.defproc.gov.in

2.10.5If the envelopes are not sealed and marked as instructed above, the
Employer assumes no responsibility for the misplacement or premature
opening of the contents of the Application and consequent losses, if any,
suffered by the Applicant.

2.11 Submission of Applications

2.11.1 Applicants may either submit their Applications by mail or by hand.
Applications shall be received by the Employer at the address given in the
above stated Clause 1.7 and no later than the deadline indicated in Clause
1.8.

2.11.2 Applications submitted by fax, telex, telegram or e-mail shall not be
entertained and shall be rejected.
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2.11.3 Applications received by the Employer after the specified time on the
Application Due Date shall not be eligible for consideration and shall be
returned unopened.

212 Modifications/ Substitution/ Withdrawal of Applications

2.12.1The Applicant may modify, substitute or withdraw its Application after
submission, provided that written notice of the modification, substitution or
withdrawal is received by the Employer prior to the Application Due Date. No
Application shall be modified, substituted or withdrawn by the Applicant after
the Application Due Date.

2.12.2 The modification, substitution or withdrawal notice shall be prepared, sealed,
marked, and delivered in accordance with Clause 2.10, with the envelopes
being additionally marked “MODIFICATION”, “SUBSTITUTION” or
“WITHDRAWAL”, as appropriate.

2.12.3 Any additional information supplied subsequent to the Application Due Date,
unless the same has been expressly sought for by the Employer, shall not be
considered for evaluation.

2.13 Opening of Applications

2.13.1 The Employer shall open all Applications at the place given in the above
stated Clause 1.7 and at the date and time indicated in Clause 1.8.

2.13.2 The Employer shall prepare a record of the opening of Applications to include,
as a minimum, the name of the Applicants. A copy of the record shall be
distributed to all Applicants.

2.13.3 Applications for which a notice of withdrawal has been submitted in
accordance with Clause 2.12 shall not be opened.

2.13.4The Employer will subsequently examine and evaluate Applications in
accordance with the provisions set out below.

2.14 Procedure for Evaluation of Applications
2.14.1 Confidentiality of Evaluation Process

Information relating to the examination, clarification, evaluation, and
recommendation for the short-listed pre-qualified Applicants shall not be
disclosed to any person who is not officially concerned with the process or is
not a retained professional advisor advising the Employer in relation to or
matters arising out of, or concerning the Tendering Process. The Employer
will. treat all information, submitted as part of Application, in confidence and
willrequire all those who have access to such material to treat the same in
confidence. The Employer may not divulge any such information unless it is
directed to do so by any statutory entity that has the power under law to
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require its disclosure or is to enforce or assert any right or privilege of the
statutory entity and/ or the Employer or as may be required by law or in
connection with any legal process.

2.14.2 Responsiveness

The Employer reserves the right to reject any Application which is non-
responsive with reference to the stipulations stated in the RFQ Document and
no request for alteration, modification, substitution or withdrawal shall be
entertained by the Employer in respect of such Application. Provided,
however, that the Employer may, in its discretion, allow the Applicant to rectify
any infirmities or omissions if the same do not constitute a material
modification of the Application.

2.15 Clarifications

2.15.1 To facilitate evaluation of Applications, the Employer may, at its sole
discretion, seek clarifications from any Applicant regarding its Application.
Such clarification(s) shall be provided within the time specified by the
Employer for this purpose. Any request for clarification(s) and all
clarification(s) in response thereto shall be in writing.

2.15.2 If an Applicant does not provide clarifications sought under Clause 2.15.1
above within the prescribed time, its Application shall be evaluated based on
the information and documents available at the time of evaluation of
Application.

2.16 Evaluation of Applications and Prequalification of Applicants

2.16.1 The Employer shall use the factors, methods, criteria, and requirements
defined in Section 3: Eligibility and Qualification Criteria read in conjunction
with Clause 2.14.2 of Section 2, to evaluate the qualifications of the
Applicants along with Specialised Subcontractor(s) if any, and no other
methods, criteria, or requirements shall be used. The Employer reserves the
right to waive minor deviations from the qualification criteria if they do not
materially affect the technical capability and financial resources of an
Applicant to perform the contract.

2.16.2 All Applicants who's Applications substantially meet or exceed the specified
qualification requirements will be prequalified by the Employer.

2.16.3 An Applicant may be “conditionally prequalified,” that is, qualified subject to
the Applicant submitting or correcting certain specified nonmaterial
documents or deficiencies to the satisfaction of the Employer.

2.16.4'Applicants that are conditionally prequalified will be so informed along with the
statement of the condition(s) which must be met to the satisfaction of the
Employer within four (4) weeks after the date of Invitation for Tenders.
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2.16.5 The Employer shall notify all Applicants in writing of the names of those
Applicants who have been prequalified or conditionally prequalified. In
addition, those Applicants who have not been qualified will be informed
separately.

2.16.6 Promptly after the notification of the resulis of the prequalification, the
Empioyer shall invite Tenders from all the Applicants that have been
prequalified or conditionally prequalified.

2.16.7 Tenderers shall be required to provide a Tender Security acceptable to the
Employer in the form and an amount to be specified in the Tender
Documents, and the successful Tenderer shall be required to provide a
Performance Security as specified in the Tender Documents.

2.16.8 The qualifications of Specialised Subcontractor(s), only for corresponding key
construction activities shall be considered in the evaluation of an Applicant.

2.17 Proprietary data

2.17.1 All documents and other information supplied by the Employer or submitted
by an Applicant to the Employer shall remain or become the property of the
Employer. Applicants are to treat all information as strictly confidential and
shall not use it for any purpose other than for preparation and submission of
their Application. The Employer will not return any Application or any
information provided along therewith except the Applications received late
pursuant to Clause 2.11.3 or Applications withdrawn pursuant to Clause
2.12.2.
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ot ey Project Seabird Phase I1A
8 * RFQ: MWC-04: Construction of Covered Dry Berths,
/ Ship Transfer System on Rails, Landside Tunnels, MEP

) Services and other Associated Works

SECTION 4
4 FRAUD AND CORRUPTION PRACTICES

4.1 The Applicants and their respective officers, employees, agents and advisers
shall observe the highest standard of ethics during the Tendering Process.
Notwithstanding anything to the contrary contained herein, the Employer may
reject an Application without being liable in any manner whatsoever to the
Applicant if it determines that the Applicant has, directly or indirectly or
through an agent, engaged in ‘corrupt, fraudulent, coercive or undesirable’
practice in the Tendering Process.

4.2  Without prejudice to the rights of the Employer under Clause 4.1 hereinabove,
if an Applicant is found by the Employer to have directly or indirectly or
through an agent, engaged or indulged in any ‘corrupt, fraudulent, coercive or
undesirable practice during the Tendering Process, such Applicant shall not
be eligible to participate in any tender or RFQ issued by the Employer during
a period of 2 (two) years from the date such Applicant is found by the
Employer to have indulged in any ‘corrupt, fraudulent, coercive or undesirable’
practice, as the case may be.

4.3  For the purposes of this Section 4, the following terms shall have the meaning
hereinafter respectively assigned to them:

(a) “Corrupt practice” means the offering, receiving, or soliciting, directly
or indirectly, of anything of any value to influence the actions of a public
official in the selection process or in contract execution;

(b) “Fraudulent practice” means a misrepresentation or omission of facts
in order to influence a selection process or the execution of a contract;

(c) “Collusive practice” means a scheme or arrangement between two or
more Applicants, with or without the knowledge of the Employer,
designed to establish prices at artificial, non-competitive levels; and

(d) “Coercive practice” means harming or threatening to harm, directly or
indirectly, person or their property to influence their participation in a
procurement process, or affect the execution of a contract.
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SECTION 5

5 MISCELLANEOUS

5.1 The Applicants shall ensure that all persons related to the RFQ Application
have noted that the Indian Official Secret Act 1923 (XIX of 1923) applies to
them and continues to apply perpetually, even after the pre-qualification
process is over. An undertaking to this effect should be taken by the Applicant
from all persons related to his PQ Application

5.2 The Tendering Process shall be governed by, and construed in accordance
with, the laws of India and the courts in the State in which the Employer has
its headquarters shall have exclusive jurisdiction over all disputes arising
under, pursuant to and/ or in connection with the Tendering Process.
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6 DESCRIPTION OF WORKS
6.1 General

The Scope of Work as included in this document is indicative and general in
nature. A more detailed Scope of Works will be included in the Tender
Documents to be issued to Tenderers. The scope of work will include the
following general aspects:

(a) Construction of Four numbers Covered Dry Berths (CDB). Three berths

(b)

(c)

(d)
(e)

(f)

(¢))

(h)

(i)

()

(k)
0)

approx. of 200 m length, 35 m span width and 65 m height (at eaves)
and one berth approx. of 200 m length, 37 m span width and 65 m (at
Eaves) height. Roof of the CDB will be Double skin roofing system along
with insulation (Standing seam profile roofing system).

Construction of Rail System matching with existing one. This would
include both longitudinal and cross transfer rails for longitudinal and
transverse movement of Ships.

Procurement and Commissioning of Ship Transfer system along with two
power units (one standby) along with 130 cradles for ship support on
berth. This electro hydraulic system will include 68 nos. trolley ( Each of
161 T Capacity).

Construction of Landside Tunnels.

Procurement, installation and commissioning of Services on CDB and
Landside Tunnel.

Construction of G+2 storey Administrative building on both sides along
the length of the CDB.

Procurement, installation and commissioning of Roof Top Solar Power
System, EOT Cranes, Vertical Roll up Doors and lifts in CDB.

Alterations, diversions of utility services as required,

Operation/maintenance of the electromechanical items provisioned by
the Contractor under this Contract for the duration as stipulated in the
Contract.

Provision of putting a Buffer Stop ahead of 100 m from Sea facing side of
Covered Dry Berth for existing 35 T Rail Mounted Crane (RMC) crane.

Services during Defects Notification Period.

Annual Maintenance Contract for Solar Power System, Lifts and Ship
transfer system.

MWCO04 Contractor will be expected to complete all works within the time
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frame stipulated and considering the impacts of challenging weather due to
monsoon season in the Karwar area during months of June through August.
Contractor will also be required to execute the works in such a manner that
priority work elements are completed according to incremental milestones
established by the PMC and included in the approved Master schedule. The
Contractor shall ensure proactive, timely, collaborative and effective
coordination with various other works Contractors who shall be concurrently
carrying out works forming part of this Project Seabird Phase lIA.

The Contractor must comply with conditions mentioned in the Environmental
Clearance issued by Ministry of Environmental & Forest (MoEF), Government
of India and PMC’s Environmental Management Plan. The conditions will be
included in the Tender Document and issued to all Tenderers.

In full recognition of these objectives and with full acceptance of the
obligations, the Contractor shall execute the Works taking into account all
liabilities and risks that may be involved.

The Employer may decide to take beneficial custody and accept portions of
the work completed from the Contractor in a phased manner per the approved
Master Schedule and/or the Handing-Over Plan.

In addition, the Contractor shall be required to undertake the rectification of
defects appearing in the Permanent Works detailed below in the manner and
to the standards within the time stipulated by the Contract.

Permanent Works

The permanent works shall include but not be limited to the construction,
manufacture, supply, installation, testing and commissioning of:

Construction of CDB

The scope of construction shall include but not be limited to the construction,
manufacture, supply, installation, testing and commissioning of:

(a) Construction of CDB and Administrative Building, stairs, Elevators,
crane rails etc. as required.

(b) Installation, Operation and Maintenance of Roof Top Solar Power
System (Photo voltaic Panels) (Min 3 MW Capacity).

(c) Construction of Landside Tunnels for supplying services to the CDB.

(d) Supply installation, testing and commissioning of equipment, cope
points, cables, pipelines etc. for supplying services to the ships.

(e), Procurement, installation, testing and commissioning of rails, and rail
mounted Ship Transfer System compatible with the existing rails and
Ship Transfer System.

RFQ No. DGSB/MWC-04/02 of 2018 Page 40 of 103



o e, Project Seabird Phase IIA

N . RFQ: MWC-04: Construction of Covered Dry Berths,
/ Ship Transfer System on Rails, Landside Tunnels, MEP

p & Services and other Associated Works
°wee1 sﬁ""

6.2.2

6.2.3

6.2.4

(f) The CDB, Ship Transfer System shall be manufactured, erected,
supplied and commissioned as indicated in the Drawings, Specification
or in the Contract Document.

(@) Construction of approximately 200 meter roads along the
Administrative Building.

(h) Provision of putting a Buffer Stop for existing 35 T RMC Crane.
Landside Tunnels

The landside tunnels of approximate length of 220 m shall be constructed for
providing services to the CDB building, as indicated in the Drawings,
Specification or in the Contract Document.

EOT Cranes

The scope includes Procurement, installation, testing and commissioning of
EOT Cranes for CDB as per brief details provided below:

(a) 30T capacity: 4 nos.

(b) 10T capacity: 4 nos.
Utilities
The scope shall comprise of supply, installation, testing and commissioning
including all kinds of integration and interfacing of utilities comprising of

equipment, cope points, cables, pipelines etc. for supplying the following
services to Covered Dry Berths:

(a) Electrical Services: Power supply to Ship cope points, cranes, other
utilities and area lighting including provision of substations and
switching station.

(b) Potable Water System: Potable water supply to cope points and
Administrative building. Water shall be provided through various
connection points by others.

(c) Fire Protection System: Fire protection system comprises of fire
hydrants, sprinklers, AFF monitors, Portable fire extinguishers, gas fire
suppression system etc for CDB, Administrative buildings & Tunnels as
per CFEES requirements and approvals.

(d) Fire Detection & Alarm System: Fire detection & Alarm system for
entire CDB, Administrative building & Landside tunnels as per CFEES
requirements and approvals.

(e) Chilled Air System: Chilled Air System including supply of chilled air to
cope points.

(f) Portable Chilled Water System: Portable chiller units and supply of
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Chilled Water to cope points.

Air Conditioning System: Air conditioning system for Administrative
building.

Seawater Supply System: Seawater supply to cope points from the
seawater pump house.

Ventilation & smoke Extraction System: Ventilation & Smoke extraction
system for CDB & Administrative building as per CFEES requirements
and approvals.

Sewage Collection and Disposal System: Ship sewage collection and
disposal system through pressurised pipes up to nearest manhole.

Oily Bilge Collection and Disposal System: Ship oily bilge collection
and disposal system through pressurised pipe including provision for
Effluent Treatment Plant (ETP).

Low Pressure compressed Air System: Low pressure compressed air
supply network to cope points including connection to the site network.

Tunnel Ventilation System: Ventilation and smoke extraction system
inside landside tunnel as per CFEES requirements and approvals.

SCADA System: SCADA System for control & monitoring of services
in CDB, Administrative buildings and Landside tunnels.

Drainage System: Drainage of the storm water from ship transfer bay,
CDB and administrative building roof top and adjacent areas to the site
storm water network.

Security & Communication System: Security & communication System
for CDB, Administrative buildings and other adjacent areas.

Alterations, diversions of existing utility services if any.

Operation and maintenance of electromechanical equipment as part of
MEP works after construction completion for a period of two years
under Defect Notification Period (DNP).

Non-Permanent Works

Existing roads and work harbour may be used by the Contractor during the
construction for transporting his materials, as designated and approved by the
Employer. The Contractor may modify the existing facility provided by the
Employer based on his requirement subject to review and approval of
Employer.
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Salient Engineering Features of the Project

The indicative engineering features of the works under this prequalification
are as given below:

TABLE 6-1: SALIENT ENGINEERING FEATURES

S. No.

Description

Details

1

Civil and Structural Works

(a) CDB with Administrative
Building

160 m wide (Three 35 m Span
width and one 37 m Span Width) x
200 m long x 65 m height at eaves.

Roof will be standing seam profile
double skin system with insulation

(b) Rail System

To match with existing Ship
Transfer System

Both Longitudinal and cross transfer
rails for movement of ships

(c) Ship Transfer System

Ship transfer system with Two
Power units, 68 nos. ( Each of 151
T Capacity) Transfer trolleys and
130 nos. cradles

(d) Administrative Building

G+2 Structure along the length of
the CDB

(e) Structural supports for
Roof Top Solar Power
System (Photo Voltaic
Panels).

On entire roof of CDB.

(f) Landside Tunnel

200 meter long Tunnel

(g) Chiller plants, pump
house, switching stations,
transformers, SCADA
area.

Chilled Air Plant of roof top of
Administrative buildings and all
other services housed inside
Administrative Buildings.
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2 Utility Services

(a) Electrical Services

Power supply to Ship cope points,
cranes, other utilities and area
lighting including provision of
substations and switching station

(b) Potable Water System

Potable water supply to cope points
and Administrative Building. Water
shall be provided through various
connection points by others

(c) Firé Protection System

Fire protection system comprises of
fire hydrants, sprinklers, AFF
monitors, Portable fire
extinguishers, Clean gas, Fire
suppression system etc for CDB,
Administrative buildings & Tunnels
as per CFEES requirements and
approvals.

(d) Fire Detection & Alarm
System

Fire detection & Alarm system for
entire CDB, Administrative building
& Landside tunnels as per CFEES
requirements and approvals.

(e) Chilled Air System

Chilled Air System including supply
of chilled air to cope points.

(f) Portable Chilled Water
System

Portable chiller units and supply of
Chilled Water to cope points.

(g) Air Conditioning System

Air conditioning system for
Administrative building.

(h) Seawater Supply System

Seawater supply to cope points
from the seawater pump house.

(i) Ventilation & smoke

Ventilation & Smoke extraction
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Description

Details

Extraction System

system for CDB & Administrative
building as per CFEES
requirements and approvals.

(j) Sewage Collection and
Disposal System

Ship sewage collection and
disposal system through
pressurised pipes up to nearest
manhole.

(k) Oily Bilge Collection and
Disposal System

Ship oily bilge collection and
disposal system through
pressurised pipe to Effluent
Treatment Piant (ETP).

(I) Low Pressure
Compressed Air System

Low pressure compressed air
supply to cope points connected to
site network.

(m)Tunnel Ventilation
System

Ventilation system including smoke
extraction system inside landside
tunnel.

(n) SCADA System

SCADA System for control &
monitoring of services in CDB,
Administrative buildings and
Landside tunnels.

(o) Drainage System

Drainage of the storm water from
ship transfer bay, CDB and
administrative building roof top and
adjacent areas to the site storm
water network.

(p) Security &
Communication System

Security & communication System
for CDB, Administrative buildings
and other adjacent areas.

EOT Cranes

(a) 30 T capacity : 4 nos

At ~50 m level in CDB
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S. No. | Description Details

(b) 10 T capacity : 4 nos. At ~50 m level in CDB

Utilities

The existing utilities have generally been identified as part of the field data
collected by the Employer. However, there is always a possibility of some
unidentified utilities being detected by the Contractor during the course of
Data Collection or during the construction. All known utilities will be detailed in
the Tender Document. If any utilities are required to be diverted or altered in
order to carry out the subject works, then this shall be the responsibility of the
Contractor. However, the Contractor shall be responsible to relocate all
identified and any possible unidentified utilities. Removal of unidentified
utilities, if necessary, will be treated as a variation.

Interfacing with Other Works Contractors

The CDB, Ship Transfer System, landside tunnel and other associated works
construction Contractor (MWC-04) appointed through this RFQ exercise
followed by the Tendering process shall be required to interface, coordinate
activities and schedule and cooperate with design consultant for dockyard and
fleet base buildings works contractors of Project Seabird Phase IIA (including
the other Marine Works contractors) engaged for construction of other piers
and onshore infrastructure. This interface and coordination will be
accomplished in such a way that minimizes conflict, interference, maximizes
cooperation and mutual support between all consultants and contractors so as
to maintain project schedules

Construction Period

The allowed construction period for the works to be performed and completed,
ready for use by the Employer, under this contract package shall be around
36 months from the date of contract award.

The Contractor shall be required to plan various components of work in such
a sequence that the complete work is commissioned in the required time from
the date of award of contract. If required by the Employer, priority works may
be identified which will require early and/or phased completion. These, if any,
will be detailed in the Tender Documents.
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6.8 Other Data
6.8.1 Geotechnical Data

Geotechnical investigation works related to this Project is completed. Data will
be made available to the Tenderers prior to issue of Tender Documents.
Investigations works shows that the subsurface strata near to the future pier
locations is predominantly comprised of granular soils consisting of silty sand
to clayey silts with varying amounts of fine sand and silt. The granular soils
are generally silty sand and classified as SM or SP according to the Unified
Soil Classification System. Traces of stiff clay are observed in certain
borehole locations and certain depths above the weathered rock, with a
plasticity index of less than 15. Approximately 2 meters of weathered rock is
observed almost in every borehole location. After correlating the observed
rock data, the average UCS of rock is found to be 25MPa and RQD varies
from 25% to 50%. The geotechnical report shall be provided through Tender
Documents.

6.8.2 Wind

The mean monthly wind speed at Karwar, based on the available Indian
Meteorological Department data (1980 to 2010), is summarized below:

TABLE 6-2: MONTHLY AVERAGE WIND SPEED RANGES

Month Wind Speed Range (km/h)
January 6.4
February 6.8

March 8.5

April 9.9
May 12.0
June 11.9
July 15.6
August 12.9
September 8.2
October 5.8
November 5.3
December ' 5.5

Note: All the temporary structures used for Construction and Erection purpose
shall also be designed for Basic Design Wind Speed of 39 m/s for ensuring
stability and strength of the structures.
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6.8.3 Current

6.8.4

Based on available field data (taken from 22 November 2011 to 22 December
2011, and from 31 March 2012 to 30 April 2012) at the Project site off Arge
Cape (outside of the harbour), the averaged current speed ranges from
0.1m/s to 0.54m/s.

The currents flow parallel to the southern Breakwater, reversing direction
during flood and ebb phases of the tide; the flood currents are in a north-
westward direction during the flood tide and south-eastward direction during
the ebb tide. The magnitude of the currents indicate that the flood currents are
stronger (0.54 m/s) than the ebb currents (0.15 m/s).

Temperature, Humidity and Rainfall

At an average the annual variation of maximum temperature at Karwar is from
30°C to 35°C. The month of August being the lowest in range due to the
extreme rains and overcast skies. The annual range of minimum temperature
is about 16°C to 23°C, January being the lowest and May being the highest.

The highest average monthly temperature recorded was 36.4°C in January of
2011. The lowest recorded was 15.8°C also in January of 2011.

The Relative Humidity (RH) always remains high in Karwar, being a coastal
region. In general it is highest in the morning and lesser in the afternoon
hours. The monsoon months see continuous high relative humidity due to the
substantial rainfall, and reaches up to RH of 100%. The minimum is average
monthly relative humidity occasionally observed in the months of December
through February and can be as low as RH is 23%.

At an average, Karwar receives about 3163.5mm rainfall annually and wettest
year records have shown annual rainfall up to 5319mm. June through August
being the highest rainfall period accounting for more than 2500mm rainfall.
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SECTION 7

71 Forms

This section contains forms to be submitted with the Application as applicable.
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FORM-01: APPLICATION
APPLICATION FOR PRE-QUALIFICATION
(Refer Clause 2.10.1)

To,

The Director General, Project Seabird
Integrated HQs of MoD (Navy)

2nd Floor, West Block-5

R K Puram, New Delhi — 110066

Subject: Application for Pre-Qualification for Construction of Covered Dry
Berths, Ship Transfer System on Rails, Landside Tunnels, MEP Services and

other Associated Works (Contract Package- MWC-04)

Dear Sir,

1. With reference to your RFQ document no. DGSB/MWC-04/02 of 2018, we
having examined the RFQ document and understood its contents, hereby
submit our Application for Qualification for the aforesaid works. The
Application is unconditional and unqualified.

2. We acknowledge that the Employer will be relying on the information
provided in the Application and the documents accompanying the
Application for pre-qualification of the Applicants for the aforesaid work, and
we certify that all information provided in the Application and Forms
submitted with the Application is true and correct; nothing has been omitted
or concealed which could render such information misleading, and all
documents accompanying such Application are true copies of their
respective originals.

3. This statement is made for the express purpose of qualifying as a Tenderer
for the construction of the aforesaid works.

4. We shall make available to the Employer any additional information it may
find necessary or require to supplement or authenticate our Application.

5.  We acknowledge the right of the Employer to reject our Application without
assigning any reason or otherwise and hereby waive, to the fullest extent
permitted by applicable law, our right to challenge the same on any account
whatsoever.

6. We declare that

(a) we have examined and have no reservations to the RFQ document,
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including any addendum, corrigendum issued by the Employer,;

we are not a Subcontractor of any other Applicant applying for this pre-
qualification, pursuant to Clause 2.2.1(a) of the RFQ Document;

we including any of the proposed Specialised Subcontractor(s) do not
have any conflict of interest pursuant to Clause 2.2.1(c) of the RFQ
Document;

we have not directly or indirectly or through an agent engaged or
indulged in any ‘corrupt, fraudulent, coercive or undesirable’ practice,
as defined in Section 4 of the RFQ Document, in respect of any tender
or Request for Proposal issued by or any agreement entered into with
the Employer or any other public sector enterprise or any Government,
Central or State;

we hereby certify that we have taken steps to ensure that in conformity
with the provisions of Section 4 of the RFQ Document, no person
acting for us or on our behalf within our control and knowledge has
engaged or will engage in any ‘corrupt, fraudulent, coercive or
undesirable’ practice; and

we including any proposed Specialised Subcontractor(s) have not been
suspended by the Government of India or any State Government in
India or by the Government of the |[............. name of the
country(ies)]'®, as a result of the execution of a Tender-Securing
Declaration.

we including any proposed Specialised Subcontractor(s) are not barred
by the Government of India or any State Government in India or by the
Government of the [............ name of the country(ies)]'® and no bar
subsists as on the Application Due Date.

in regard to matters relating to security and integrity of the country, we
including any proposed Specialised Subcontractor(s) have not been
charge-sheeted by any agency of the Government of India or any State
in India or convicted by a Court of Law.

to the best of our knowledge and belief no investigation, related to
security and integrity of the country, by a regulatory authority is
pending either against us or against any proposed Specialised
Subcontractor(s); or against our CEO; or any of our directors/
managers/ employees of us or of any proposed Specialised

18 Country means other than India where the Applicant is incorporated

RFQ No. DGSB/MWC-04/02 of 2018 Page 51 of 103



RAIab e Project Seabird Phase IIA
- “ RFQ: MWC-04: Construction of Covered Dry Berths,
/ Ship Transfer System on Rails, Landside Tunnels, MEP

- < Services and other Associated Works

Subcontractor(s).

(j) we undertake that in case due to any change in facts or circumstances
during the Prequalification / Tendering Process, we are attracted by the
provisions of disqualification in terms of the provisions of this RFQ, we
shall intimate the Employer of the same immediately.

7. We do not plan to subcontract any key construction activities./ We plan to
subcontract the following key construction activities*:

Key construction Description of key Proposed Specialised
activity no(s). as construction activity / Subcontractor’s Name
given at Criteria Requirement

No. 4.3 of Section 3

[* strike out whichever is not applicable]

8. We understand that you may cancel the pre-qualification process at any
time and that you are neither bound to accept any Application that you may
receive nor to invite the Applicants for Tendering for the works, without
incurring any liability to the Applicants, in accordance with Clause 2.4.1 of
the RFQ document.

9. Checklistin FORM-17: CHECKLIST, duly filled and signed, is enclosed.
For and on behalf of [Name of the Applicant]

[Name of the person duly authorized to sign the Application on behalf of the
Applicant]

[Date DD/MMM/YYYY]
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FORM-02: PARTICULARS-1
PARTICULARS OF THE APPLICANT
(Refer Clause 2.10.2 (b))

Subject: Application for Pre-Qualification for Construction of Covered Dry
Berths, Ship Transfer System on Rails, Landside Tunnels, MEP Services and

other Associated Works (Contract Package- MWC-04)

1. (a) Applicant’'s Name:
(b) Blank

(c) In case Specialised Subcontractor(s) are proposed, name of each
Specialised Subcontractor:

(i)
(if)
(d) Applicant’s country of registration:
(e) Applicants year of incorporation:
(f) Applicant's Legal Address in country of registration:
(9) Address for Correspondence:
2. Particulars of the Authorised Representative of the Applicant:
(a) Name:
(b) Designation:
(c) Company:
(d) Address:
(e) Telephone & fax Number:
(f) E-Mail Address:

3. In case the Applicant has proposed Specialised Subcontractor(s) it shall
complete FORM-03: PARTICULARS-2 to provide information relating to each
Specialised Subcontractor(s).

Attached are copies of original documents of:

(i) Articles of Incorporation/Registration in conformity with the provisions of the
laws of the country where the Applicant is incorporated/registered (or
equivalent documents of constitution of the Applicant)
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(i)  (a) Memorandum of Association and (b) Article of Association, or equivalent
documents. In case of a partnership firm a copy of the partnership deed shall
be submitted.

(i)  In case of government-owned entity’® documents establishing:
a. Legal and financial autonomy
b. Operation under commercial law

(iv)  Organisational chart and List of Board of Directors.

[Signature] [Seal of the Applicant]

[Name of the person duly authorized to sign the Application on behalf of the
Applicant ]

[Date DD/MMM/YYYY]

9 «“government owned entity” means an entity controlied by Central/State Government in India or any
entity controlled by it.
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FORM-03: PARTICULARS-2
PARTICULARS OF THE SPECIALISED SUBCONTRACTORS?®
(Refer Clause 2.10.2(c))

Subject: Application for Pre-Qualification for Construction of Covered Dry

Berths, Ship Transfer System on Rails, Landside Tunnels, MEP Services and

other Associated Works (Contract Package- MWC-04)

1. (@) Applicants Name: ...........cooooviiiiiiieiiiain.

(b) Specialised Subcontractor's Name: ...............

(c) Specialised Subcontractor’s country of registration:

(d) Specialised Subcontractor’s year of incorporation: ........................

(e) Specialised Subcontractor's Legal Address in country of registration:

() Address for Correspondence: ...............cceevvveeeeeaenennenn...

(@) In case of Specialised Subcontractor, proposed for Key Construction
Activity of: ...

2. Particulars of the Authorised Representative of the Specialised Subcontractor:
(@) Name:.......coooeviiiiiiii
(b) Designation: ................ccooiiiiiiiee
() Company: ..........oeeviiviiiiiiiiiiii i,
(d) Address: .........cooveevieieeieniiiiiiiainn,
(e) Telephone & Fax NUMber: ............cuvvvniiieieieienae .,
(f) E-Mail Address: ............ooovvvevniinieeieeeeinn
Attached are copies of original documents of:

(i) Articles of Incorporation/Registration in conformity with the provisions
of the laws of the country where the Specialised Subcontractor is
incorporated/registered (or equivalent documents of constitution of the
Specialised Subcontractor)

(ii) (a) Memorandum of Association and (b) Article of Association, or
equivalent documents. In case of a partnership firm a copy of the partnership

DI ‘casethe Applicant proposes Specialised Subcontractor(s), it shall complete a separate FORM-
03: PARTICULARS-2 to provide information relating to each Specialised Subcontractor.
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deed shall be submitted.

(i)  In case of government-owned entity'® documents establishing:
a. Legal and financial autonomy
b. Operation under commercial law

(iv)  Organisational chart and List of Board of Directors.

[Name of the person duly authorized to sign the Application on behalf of the
Applicant]

[Date DD/MMM/YYYY]
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FORM-04: CONSENT
LETTER OF CONSENT FROM THE SPECIALISED SUBCONTRACTOR(S)*!
(Refer Clause 2.10.2(d))

To,

The Director General, Project Seabird
Integrated HQs of MoD (Navy)

2nd Floor, West Block-5

R K Puram, New Delhi — 110066

Subject: Application for Pre-Qualification for Construction of Covered Dry
Berths, Shig Transfer System on Rails, Landside Tunnels, MEP Services and
other Associated Works (Contract Package- MWC-04)

Dear Sir,

1. With reference to your RFQ document dated ............... , we have examined
the RFQ document and understood its contents.

2. We declare and undertake that

() [insert name of  Specialised
Subcontractor] having its office at ...................cooiiiiiiiiil
[insert registered address of the Specialised Subcontractor] is willing to
participate as Specialised Subcontractor for
.................................................. [insert description of key
construction activity(ies) as given at Criteria No. 4.3 of Section 3] with
.............................. [insert name of the Applicant] in their
Application for this project;

(b) We, pursuant to Clause 2.2.1(a) of the RFQ Document, are not
submitting any Application for this pre-qualification.

(c) We do not have any conflict of interest pursuant to Clause 2.2.1(c) of
the RFQ Document;

(d) We have not directly or indirectly or through an agent engaged or
indulged in any ‘corrupt, fraudulent, coercive or undesirable’ practice,

#'This'form'shall be omitted in case no Specialised Subcontractor(s) is proposed by the Applicant. In case the
Applicant proposes Specialised Subcontractor, this form shall be submitted by each Specialised Subcontractor in
their letter head.
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Ship Transfer System on Rails, Landside Tunnels, MEP
Services and other Associated Works

as defined in Section 4 of the RFQ Document, in respect of any tender
or Request for Proposal issued by or any agreement entered into with
the Employer or any other public sector enterprise or any Government,
Central or State;

we hereby certify that we have taken steps to ensure that in conformity
with the provisions of Section 4 of the RFQ Document, no person
acting for us or on our behalf within our control and knowledge has
engaged or will engage in any ‘corrupt, fraudulent, coercive or
undesirable’ practice; and

we have not been suspended by the Government of India or any State
Government in India or by the Government of the ............. [name of
the country(ies)F?, as a result of the execution of a Tender-Securing
Declaration.

we are not barred by the Government of India or any State
Government in India or by the Government of the ............ [name of
the country(ies)]’® and no bar subsists as on the Application Due Date.

in regard to matters relating to security and integrity of the country, we
have not been charge-sheeted by any agency of the Government of
India or any State in India or convicted by a Court of Law.

to the best of our knowledge and belief no investigation, related to
security and integrity of the country, by a regulatory authority is
pending either against us or against our CEO or any of our directors/
managers/ employees.

we undertake that in case due to any change in facts or circumstances
during the Prequalification / Tendering Process, we are attracted by the
provisions of disqualification in terms of the provisions of this RFQ, we
shall intimate the Employer of the same immediately.

Forand on behalfof ............... [insert name of the Specialised
Subcontractor]

[Signature] [Seal of the Specialised
Subcontractor]

2 Country means where the Specialised Subcontractor is incorporated
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[insert name of the person duly authorized to sign the Application on behalf
of the Specialised Subcontractor]

.......................................................

[Date DD/MMM/YYYY]
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FORM-05(A): NON-PERFO
(Eligibility and Qualification Criteria No. 2.1)
HISTORICAL CONTRACT NON-PERFORMANCE

Subject: Application for Pre-Qualification for Construction of Covered D
Berths, Ship Transfer System on Rails, Landside Tunnels, MEP Services and

other Associated Works (Contract Package- MWC-04)
[The following table shall be filled in for the Applicant]

Applicant’'s Name: [insert fullnamej.................................
Date: [insert day, month, year].................cccoceviviniininiini

Details of the Contract(s) not performed from 1% October 2013 to 30"
September 2018 specified in Section 3, Eligibility and Qualification Criteria

No. 2.1 is as follows.

Non- Total Contract
Hat erformed Amount (currency)
month | P¢"C Contract Identification = ¥l
portion of INR Equivalent
& Year *
contract (exchange rate*)
[insert | [insert Contract Identification: [indicate [insert amount]
date] amount complete contract name/ number,
(currency), date and any other identification]
INR ) Name of Employer: [insert full
Equivalent name]
(exchange
rate*) and Address of Employer: [insert
percentage | Street/city/country]
of the | Reason(s) for non-performance:
Contract [indicate main reason(s)]
Amount]
finsert | [insert Contract Identification: [indicate [insert amount]
date] amount complete contract name/ number,
(currency), date and any other identification]
INR, Name of Employer: finsert full
Equivalent name]
| (exchange
Address of Employer: [insert

RFQ No. DGSB/MWC-04/02 of 2018
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Non- Total Contract
Date) erformed Amount (currency)
month | Pe"¢ Contract Identification ] i
portion of INR Equivalent
& Year -
contract (exchange rate*)

rate*) and | street/city/country]

p?r centage | Reason(s) for non-performance:

& the [indicate main reason(s)]

Contract

Amount]
[insert | [insert Contract Identification: [indicate [insert amount]
date] amount complete contract name/ number,

(currency), date and any other identification]

INR ) Name of Employer: [insert full

Equivalent name]

(exchange

rate*) and Address of Employer: [insert

of the | Reason(s) for non-performance:

Contract [indicate main reason(s)]

Amount]

According to the information, explanations and documents provided by the
Applicant to us, we certify that the above information is correct to the best of
our knowledge and belief.

.................................................................. (Signature of the Statutory Auditor)
.................................................................. (Full Name of the Statutory Auditor)
.............................................................. (Name of the Statutory Auditor's Firm)
............................................. (Complete Address of the Statutory Auditor’s Firm)
................................. (Telephone/fax numbers, including country and city codes)

..................................................................... (E-mail of the Statutory Auditor)
....................................................................... (Seal of the Statutory Auditor)

Membership No. of the Statutory Auditor: ..........ccc.coinirnnranes
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Notes:

(i) Non-performance, as decided by the Employer, shall include all contracts

(ii)

where

(a) non-performance was not challenged by the contractor, including through
referral to the dispute resolution mechanism under the respective contract;
and

(b) contracts that were so challenged but fully settled against the contractor.
Non-performance shall not include contracts where Employer's decision
was overruled by the dispute resolution mechanism.

Non-performance must be based on all information on fully settled disputes or
litigation, i.e. dispute or litigation that has been resolved in accordance with the
dispute resolution mechanism under the respective contract and where all
appeal instances available to the applicant have been exhausted.

Data of non-performance of contracts related to construction contracts only
shall be given.

(i) This requirement also applies to contracts executed by the Applicant as JV

member.

(iv) FORM-05(A) should be duly certified by the Statutory Auditors of the Applicant

(v)

* Refer Annexure-1 for source of exchange rate.
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FORM-05(B): LITIGATION

(Eligibility and Qualification Criteria No. 2.2)

PENDING LITIGATION

lication for Pre-Qualification for Construction of Covered Dry

Berths, Shi

Transfer System on Rails, Landside Tunnels, MEP Services and

other Associated Works (Contract Package- MWC-04)
[The following table shall be filled in for the Applicant]

Applicant’'s Name: finsert full namej.................................
Date: [insert day, month, year].................c.ccocvvvvveeenan....

Details of Pending Litigation up to 30" September 2018, in accordance with
Section 3, Eligibility and Qualification Criteria No. 2.2 are as follows:

3
Date, dispute "
month | (currency), (currency)
& Year INR Contract identification INR ;
of Equivalent Equivalent
dispute | (exchange iy
rate*) (exchange
rate*)
[insert [insert Conftract Identification: [indicate [insert
date] amount | complete contract name, number, date amount]
and any other identification]
Name of Employer: [insert full name]
Address of Employer: [insert
street/city/country]
Matter in dispute: [indicate main issues
in dispute]
Party who initiated the dispute: [indicate
“Employer” or “Contractor’]
Status of dispute: [Indicate if it is being
treated by the Adjudicator, under
Arbitration or being dealt with by the
Judiciary]
[insert [insert Contract Identification: [indicate [insert
date] amount | complete contract name, number, date amount]
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Total
Contract
Amount

(currency),
INR
Equivalent
(exchange
rate*)

Amount in
Date, dispute
month | (currency),
& Year INR Contract Identification
of Equivalent
dispute | (exchange
rate®)

and any other identification]

Name of Employer: [insert full name]
Address of Employer: [insert
street/city/country]

Matter in dispute: [indicate main issues
in dispute]

Party who initiated the dispute: [indicate
“Employer” or “Contractor’]

Status of dispute: [Indicate if it is being
treated by the Adjudicator, under
Arbitration or being dealt with by the
Judiciary]

[insert [insert Contract Identification: [indicate [insert
date] amount | complete contract name, number, date amount]
and any other identification]

Name of Employer: [insert full name]
Address of Employer: [insert
street/city/country]

Matter in dispute: [indicate main issues
in dispute]

Party who initiated the dispute: [indicate
“Employer” or “Contractor’]

Status of dispute: [Indicate if it is being
treated by the Adjudicator, under

Arbitration or being dealt with by the
Judiciary]

According to the information, explanations and documents provided by the
Applicant to us, we certify that the above information is correct to the best of
our knowledge and belief.
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.................................................................. (Signature of the Statutory Auditor)
................................................................. (Full Name of the Statutory Auditor)
............................................................. (Name of the Statutory Auditor’s Firm)
............................................. (Complete Address of the Statutory Auditor’s Firm)
.................................. (Telephone/fax numbers, including country and city codes)
...................................................................... (E-mail of the Statutory Auditor)
........................................................................ (Seal of the Statutory Auditor)
Membership No. of the Statutory Auditor: ...............o.eeunneeee.
Notes:

()  The Applicant shall provide accurate information about all pending litigation
and / or arbitration cases resulting from contracts completed or ongoing under
its execution.

(i) The Applicant shall also provide details of pending litigation referred in
paragraph (i) above, which has been accounted for in the submitted latest
audited Balance Sheet as follows:

(@) The claims and suits lodged against the company for which the
company has not accounted for the liability in its books as the matter is
pending with arbitration/ courts and the same has not been finally settled
up to the date of Balance Sheet and the company is sure that the
decision will not go against the company. (Please indicate the page
no. of the Audited Balance Sheet where these amounts have been
reflected).

(b) The claims and suits lodged by the company against customers/
suppliers for recovery of dues and the matter is pending with arbitration/
courts and the company has accounted for the claims as receivable in its
books of account considering the decision will be in favour of the
company. (Please indicate the page no. of the Audited Balance Sheet
where these amounts have been reflected).

(i) FORM-05(B) should be duly certified by the Statutory Auditors of the Applicant

(iv) *Refer Annexure-1 for source of exchange rate.
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FORM-05(C): LITIGATION-HIST
(Eligibility and Qualification Criteria No. 2.3)
LITIGATION HISTORY

Subject: Application for Pre-Qualification for Construction of Covered Dry
Berths, Ship Transfer System on Rails, Landside Tunnels, MEP Services and

other Associated Works (Contract Package- MWC-04)
[The following table shall be filled in for the Applicant]

Applicant’'s Name: finsert fullnamej.................................
Date: [insert day, month, year].................cccccovvveieininiii

Details of Litigation History between 1%t October 2013 to 30™ September 2018
in accordance with Section 3, Eligibility and Qualification Criteria No. 2.3 are
as follows:

AJauRE of Total Contract
Date, Award
month & | (currency), INR Sennt
1l Contract Identification (currency), INR
Year of Equivalent .
Equivalent
award (exchange e T R
rate*) 9

[insert [insert amount] | Contract Identification: [indicate [insert amount]
date] complete contract name, number,
date and any other identification]

Name of Employer: [insert full
name]

Address of Employer: [insert
street/city/country]

Matter in dispute: [indicate main
issues in dispute]

Party who initiated the dispute:
[indicate “Employer” or
“Contractor’]

Status of dispute: [Indicate if it is
being treated by the Adjudicator,
under Arbitration or being dealt
with by the Judiciary]

[insert [insert amount] | Contract Identification: [indicate [insert amount]
date] complete contract name, number,
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RFQ: MWC-04: Construction of Covered Dry Berths,
Ship Transfer System on Rails, Landside Tunnels, MEP
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Date,
month &
Year of

award

Amount of
Award
(currency), INR
Equivalent
(exchange
rate*)

Contract Identification

Total Contract
Amount
(currency), INR
Equivalent

(exchange rate*)

date and any other identification]

Name of Employer: [insert full
nhame]

Address of Employer: [insert
street/city/country]

Matter in dispute: [indicate main
issues in dispute]

Party who initiated the dispute:
[indicate “Employer” or
“Contractor’]

Status of dispute: [Indicate if it is
being treated by the Adjudicator,
under Arbitration or being dealt
with by the Judiciary]

[insert
date]

[insert amount]

Contract Identification: [indicate
complete contract name, number,
date and any other identification]

Name of Employer: [insert full
name]

Address of Employer: [insert
street/city/country]

Matter in dispute: [indicate main
issues in dispute]

Party who initiated the dispute:
[indicate “Employer” or
“Contractor’]

Status of dispute: [Indicate if it is
being treated by the Adjudicator,
under Arbitration or being dealt
with by the Judiciary]

[insert amount]

According to the information, explanations and documents provided by the

RFQ No. DGSB/MWC-04/02 of 2018
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Applicant to us, we certify that the above information is correct to the best of
our knowledge and belief.

............................................................ ...... (Signature of the Statutory Auditor)
................................................................. (Full Name of the Statutory Auditor)
...................................................... ....... (Name of the Statutory Auditor’s Firm)
............................................. (Complete Address of the Statutory Auditor’s Firm)
.................................. (Telephone/fax numbers, including country and city codes)
...................................................................... (E-mail of the Statutory Auditor)
........................................................................ (Seal of the Statutory Auditor)

Membership No. of the Statutory Auditor: ............c.cconieinnens

Notes:
(i) * Refer Annexure-1 for source of exchange rate.

(i) The Applicant shall provide accurate information about any litigation or
arbitration resulting from contracts completed or ongoing under its execution
over the last five years.

(i) This may be noted that under this category only cases of arbitration /litigation
finally settled against the Applicant should be listed. If the case is pending at
any level of arbitration or judiciary, the same should be listed in Pending
Litigation and NOT under Litigation History. A consistent history of awards
against the Applicant may result in rejection of the Application.

(iv) FORM-05(C) should be duly certified by the Statutory Auditors of the
Applicant.
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FORM-06: EXP-1
GENERAL CONSTRUCTION EXPERIENCE?®
(Eligibility and Qualification Criteria No. 4.1)

Subject: Application for Pre-Qualification for Construction of Covered Dry
Berths, Ship Transfer System on Rails, Landside Tunnels, MEP Services and

other Associated Works (Contract Package- MWC-04)

[The following table shall be filled in for the Applicant]

Applicant’s Name: [insert full namej.................................
Date: [insert day, month, year]......................cccovveerivnn.,

[Identify contracts that demonstrate continuous construction work starting 1 October
2013 till Application Due Date pursuant to Section-3, Eligibility and Qualification
Criteria No. 4.1. List contracts chronologically, according to their commencement
(starting) dates.]

Starting| Ending Role of
Contract identification
Date Date Applicant
[indicate | [indicate | Contract name: [insert full name] [insert "Prime

date] | date] |Brief Description of the Works performed by the | Contractor” or

Applicant: [describe works performed briefly] gv Itw en;b:::r of
ontractor” or

Amount of contract: [insert amount in currency, "Sub-

mention currency used, exchange rate and INR contractor’]

equivalent*]
Name of Employer: [indicate full name]

Address: [indicate street/number/town or
city/country]

* FORM-06 should be duly certified by the Statutory Auditors of the Applicant. Alternatively, the
Applicant can substantiate the ‘General Construction Experience’, which it has claimed through
FORM-06, by submitting copies of Work Order(s)/ LOI(s)/LOA(s)/Client’s Certificate(s) issued by the
Client(s) and duly signed and stamped by the Authorised Representative of the Applicant.
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Starting| Ending rph-—Y Role of
Contract Identification i
Date Date Applicant

Contract name: [insert full name]
Brief Description of the Works performed by the
Applicant: [describe works performed briefly]

Amount of contract: [insert amount in currency,
mention currency used, exchange rate and INR
equivalent*]

Name of Employer: [indicate full name]
Address: [indicate street/number/town or
city/country]

[insert "Prime
Contractor” or
“JV Member of
Contractor” or
"Sub-
contractor’]

Contract name: [insert full name]
Brief Description of the Works performed by the
Applicant: [describe works performed briefly]

Amount of contract: [insert amount in currency,
mention currency used, exchange rate and INR
equivalent™]

Name of Employer: [indicate full name]

Address: [indicate street/number/town or
city/country]

[insert "Prime
Contractor” or
“JV Member of
Contractor” or
"Sub-
contractor”]

* Refer Annexure-1 for date and source of exchange rate.

According to the information, explanations and documents provided by the
Applicant to us, we certify that the above information is correct to the best of
our knowledge and belief.

(Applicable in case of form being certified by the Statutory Auditor of the Applicant)

..................................................................

.................................................................

.............................................................

.............................................

..................................

......................................................................

........................................................................

Membership No. of the Statutory Auditor: ...........cccecieinieiics

RFQ No. DGSB/MWC-04/02 of 2018

(Signature of the Statutory Auditor)
(Full Name of the Statutory Auditor)
(Name of the Statutory Auditor’s Firm)
(Complete Address of the Statutory Auditor’s Firm)
(Telephone/fax numbers, including country and city codes)
(E-mail of the Statutory Auditor)
(Seal of the Statutory Auditor)
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FORM-07: EXP-2
SIMILAR WORKS EXPERIENCE*
(Eligibility and Qualification Criteria No. 4.2)

Subject: Application for Pre-Qualification for Construction of Covered D
Berths, Ship Transfer System on Rails, Landside Tunnels, MEP Services and

other Associated Works (_Contract Package- MWC-04)

[The following table shall be filled in for contracts performed by the Applicant]

Applicant’s Name: [insert full name]

Similar work No. Information

[insert number] of [insert
number of similar works
required]

Description of the similarity
in accordance with similar
work as defined in Section 3,
Eligibility and Qualification
Criteria No. 4.2

Contract Identification [insert contract name and number, if applicable]
Award date [insert day, month, year]

Completion date [insert day, month, year]

Role in Contract Member in Joint

[check the appropriate box] Pri Venture of Sub-

rime
Contractors contractor
Contractor [ . 0

2The Similar Works experience(s) of Group Companies, Parent Companies or Sister Companies,
Concessionaire and Developers, shall not be considered for evaluation. The Applicants are advised to
strictly adhere to this requirement and submit the Similar Works experience(s) of the Applicant only
(see Section 3, Eligibility and Qualification Criteria No. 4.2).
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Similar work No. Information
[insert number] of [insert
number of similar works
required]
Total Contract Amount [insert total contract INR [insert
amount in local Exchange rate and total
currency] contract amount in INR
equivalent]*

Total Contract Amount after | [insert total contract
accounting for escalation as | amount in INR after
per provision given below ** | escalation]

If member in a joint venture | [insert a [insert [insert exchange rate
or sub-contractor, specify percentage | total and total contract
participation in total contract | amount] contract amount in INR
amount amount equivalent]*

in local

currency]
Employer's Name: [insert full name]
Address: [indicate street / number / town or city / country]
Telephone/fax number [insert telephone/fax numbers, including country and
E-mail: city area codes]

[insert e-mail address, if available]

For and on behalf of ........... [Name of the Applicant ]
[Signature] [Seal of the Applicant]

.......................................................

[Name of the person duly authorized to sign the Application on behalf of the
Applicant]

[Date DD/MMM/YYYY]
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* Refer Annexure-1 for source of exchange rate.

**For completed works, escalation @ 7% per annum (applied from the date of
completion of the works until 30" September 2018) shall be considered for equating
the works of the previous years to the current year for Indian Rupees (INR).

In case of currencies other than INR, for equating the works of the previous years to
the current year, an escalation of 2% per annum on the foreign currency amount
shall first be applied (applied from the date of completion of the works until 30"
September 2018). The resulting amount shall then be converted in to INR using the
exchange rate applicable on 30" September 2018 (Refer Annexure-1 for source of

exchange rate)
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FORM-08: EXP-3
CONSTRUCTION EXPERIENCE IN KEY ACTIVITIES?®
(Eligibility and Qualification Criteria No. 4.3)

Subiject: Application for Pre-Qualification for Construction of Covered Dry
Berths, Ship Transfer System on Rails, Landside Tunnels, MEP Services and

other Associated Works (Contract Package- MWC-04)

[The following table shall be filled in for contracts performed by the
Applicant/Specialised Subcontractor (as applicable)]

[Each and every key construction activity and in case of more contracts pursuant to
Criteria 4.3 of Section 3, each contract details, shall be filled in separate form]

Applicant’'s Name: [insert full name]
Specialised Subcontractor’'s Name (if proposed): [insert full name]

Key Construction Activity No.: finsert respective key construction activity no. and
description as given at Eligibility and Qualification Criteria No. 4.3 in Section 3]

Details of key construction activity executed under the contract:

Information

Contract Identification [insert contract name and number, if applicable]
Employer's Name [insert full name]

Employer’'s Address: [indicate street/ number/ town or city/ country]
Telephone/fax number: [insert telephone/ fax numbers, including country
E-mail: and city area codes]

[insert e-mail address, if available]

Contract awarded to [insert name of firm to whom the contract was
awarded]

Contract Award date [insert day, month, year]

Contract Completion date [insert day, month, year]

5 The construction experience(s) of Group Companies, Parent Companies or Sister Companies, Concessionaire
and Developers, shall not be considered for evaluation. The Applicants are advised to strictly adhere to this
requirement and submit the construction experience(s) of the Applicant only (see Section 3, Eligibility and
Qualification Criteria No. 4.3).
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Information
Total Contract Amount finsert total contract|INR [insert exchange
amount in contract | rate* and total contract
currency(ies)] amount in INR
equivalent]
Role in Contract Sol Member in
ole .
[check the appropriate box] Contractor Joint Venture | Sub-contractor
- of Contractors O
O

Applicant’s/Specialised
Subcontractor’s participation (in
percentage) in Contract

100% (in case
of Sub-
contractor
being a single
entity).

100% (in case of Contractor
being a single entity).

.......... % (in case of Contractor
being a JV)

case of Sub-
contractor
being a JV)

Description and details of key construction activity executed under the Contract:

Key construction activity no. ....
** and its start/ completion date
as per contract or client's
certificate

Component of Key Construction Activity: [insert
description of key construction activity]

Quantity: [insert number of such key construction
activities executed]

Key activity start date: [insert start date]

Key activity completion date: [insert completion
date]

In case of Key Construction
Activity No. 1 and its start/
completion date*** as per
contract or client’s certificate

Key activity start date: [insert start date]

Key activity completion date: [insert completion
date]

Total quantity Percentage Actual
in the contract participation Quantity
(i) (ii) Performed

RFQ No. DGSB/MWC-04/02 of 2018
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Information
(i) x (ii)
Year 1* [insert [insert [insert
quantity] percentage] quantity]
Year 2* [insert [insert [insert
quantity] percentage] quantity]
[insert [insert [insert
"""""" quantity] percentage] quantity]
Year 7* [insert [insert [insert
*Insert actual year 2011 or FY quantity] percentage] quantity]
2011-12 or any other
continuous period of 12 months
etc.

Supporting documents submitted for the key construction activity along with this
form.

[insert here the description of supporting document annexed with this form to
substantiate the key construction activity]

[Name of the person duly authorized to sign the Application on behalf of the
Applicant]

[Designation of the person signing the Application]
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[Date DD/MMM/YYYY]

* Refer Annexure-1 for date and source of exchange rate.

** For Key Construction Activity No. 1, 2, 3, 4 & 5, in case of Applicant’s/Specialised
Subcontractor’s role in contract is/was as a member of Contractor's/ Sub-contractor’s
JV, it shall substantiate that the key construction activity was in his scope under the
contract. This substantiation could be through the client’s certificate or Joint Venture

agreement or other appropriate document.

*** In case date is not provided/ substantiated, the date of start/ completion of
contract shall be presumed to be the date of start/ completion of the key construction
activity.
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FORM-09: FIN-1
FINANCIAL SITUATION OF THE APPLICANT
(Eligibility and Qualification Criteria No. 3.1)

Subject: Application for Pre-Qualification for Construction of Covered Dry
Berths, Ship Transfer System on Rails, Landside Tunnels, MEP Services and

other Associated Works (Contract Package- MWC-04)

[The following table shall be filled in for the Applicant]

Applicant’s Name: [insert full name]

1. Financial data

Historic information for previous 5
(Five) Years
Type of Financial information in (amount in currency, exchange rate®,
(currency) INR equivalent)
Yesar Year 4 | Year 3 | Year 2 Y:ar

Statement of Financial Position (Information from Balance Sheet)

A. Total Assets (TA) (Excluding
Deferred Expenditure and
Losses)

B. Total Outside Liabilities (TL)

(Long Term Liabilites and
Current Liabilities and
Provisions)

Revaluation Reserve

Net Worth=A-B-C

mlo|o

Current Assets (CA)

A

Current Liabilities and Provisions
(CL)
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Historic information for previous 5
(Five) Years

Type of Financial information in | (amount in currency, exchange rate*,

(currency) INR equivalent)

Year
1

Year

5 Year 4 | Year 3 | Year 2

G. Working Capital =E -F

H. Proposed specific line of credit
agreed by commercial Bank
and/or any other source of
finance for the subject contract

N/A | N/A N/A N/A

I. Total Available Working Capital

(G+H) for the subject contract N/A - I NA I NA | NA

J. Working Capital requirements
for current contract
commitments [Total of col. 14 of
Form-11: CCC]

N/A N/A N/A N/A

K. Sources of Finance for current
contract commitments (Total of | N/A N/A N/A N/A
column 15 of Form-11: CCC)

L. Working Capital available after
meeting the Working Capital
requirements for current
contract commitments (I-J+K)

N/A .. | NA N/A N/A

lll. Financial Soundness

M. Net worth

N. Profit before taxes

O. Profit after taxes

2. Financial documents

(a)-.The ‘Audited Balance Sheets, Profit and Loss Account and cash flow
statement of Group Companies, Parent Companies or Sister Companies shall

RFQ No. DGSB/MWC-04/02 of 2018 Page 79 of 103



o\hN N, Project Seabird Phase 1A

~ . RFQ: MWC-04: Construction of Covered Dry Berths,
/ Ship Transfer System on Rails, Landside Tunnels, MEP
* & Services and other Associated Works

(-]
¢
Yeor ge®

(b)

Note:

not be considered for evaluation. The Applicants are advised to strictly adhere
to this requirement and submit the above statements of the Applicant.

The Applicant shall attach copies of the Audited Balance Sheets or, if not
required by the laws of the Applicant's country, other Financial Statements for
5 (five) years preceding the Application Due Date, which shall:

(i) reflect the financial situation of the Applicant, and not an affiliated entity
(such as parent company or group member);

(ii) be statutorily audited or in case the accounts of the Applicant are not
required to be statutorily audited, certified in accordance with local
legislation;

(i)  be complete, including all notes attached thereto;

(iv)  correspond to accounting periods already completed and audited (no
statements for partial periods shall be requested or accepted).

Year 1 will be the latest completed financial year, preceding the Application
Due Date. Year 2 shall be the year immediately preceding Year 1 and so on.
For the avoidance of doubt, financial year shall, for the purposes of the
Application hereunder, mean the accounting year followed by the Applicant in
the normal course of its business.

If the most recent set of Balance Sheet or the Financial Statement, as the
case may be, is for a period earlier than 12 months from the date of
application, justification should be provided for the same..
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FORM-10: FIN-2
AVERAGE ANNUAL CONSTRUCTION TURNOVER?®
(Eligibility and Qualification Criteria No.3.2)

Subject: Application for Pre-Qualification for Construction of Covered Dry

Berths, Ship Transfer System on Rails, Landside Tunnels, MEP Services and

other Associated Works (Contract Package- MWC-04)

[The following table shall be filled in for the Applicant]

Applicant’s Name: [insert full name]:

ANNUAL CONSTRUCTION TURNOVER

Year Amount Exchange rate** INR equivalent

(Financial year Currency
to be indicated
by Applicant)

[indicate [insert amount and
financial year] indicate currency]

Average Annual
Construction
Tumover ***

According to the information, explanations and documents provided by the
Applicant to us, we certify that the above information is correct to the best of
our knowledge and belief.

.................................................................. (Signature of the Statutory Auditor)

% The Annual Construction Turnover of Group Companies, Parent Companies or Sister Companies,
Concessionaire and Developers shall not be considered for evaluation. The Applicants are advised to
strictly adhere to this requirement and submit the Balance Sheets, specific certificate issued by its
Statutory Auditors or in case the accounts of the Applicant are not required to be statutorily audited,
certified in“accordance with local legislation, certificate(s) issued by the clients in the name of the
Applicant only;
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e sen et e e e np e e s s e e Br e ran e enEefiansons (Full Name of the Statutory Auditor)
............................................................. (Name of the Statutory Auditor’s Firm)
............................................. (Complete Address of the Statutory Auditor’s Firm)
.................................. (Telephone/fax numbers, including country and city codes)
...................................................................... (E-mail of the Statutory Auditor)
......................................................................... (Seal of the Statutory Auditor)
Membership No. of the Statutory Auditor: .............c.cceneenni.

*  Annual Construction Turnover should be substantiated through (i) Audited
Balance Sheets of the relevant financial years, provided the figures, are stated in
the Balance Sheet(s) or (ii) Specific certificate(s) issued by its Statutory Auditors
or in case the accounts of the Applicant are not required to be statutorily audited,
certified in accordance with local legislation or (iii) Certificate(s) issued by the
Clients

** Refer Annexure-1 for date and source of exchange rate.
*** Total INR equivalent for 5 years divided by the 5.
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According to the information, explanations and documents provided by the Applicant to us, we certify that the above

information is correct to the best of our knowledge and belief.

.. (Signature of the Statutory Auditor)
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/ Ship Transfer System on Rails, Landside Tunnels, MEP

- Services and other Associated Works

FORM-12: DEBT
CERTIFICATE FOR CORPORATE DEBT RESTRUCTURING
(Eligibility and Qualification Criteria No. 1.7 and Clause 2.2.1(h))

Subject: Application for Pre-Qualification for Construction of Covered Dry
Berths. Ship Transfer System on Rails, Landside Tunnels, MEP Services and

other Associated Works (Contract Package- MWC-04)

TO WHOM SO EVER IT MAY CONCERN

This is to certify that [Applicant’s legal name with address], is not under the process
of Corporate Debt Restructuring and/or [Applicant’s legal name with address]
resolved all debt restructuring issues with the Banks/Institutions as on 30"
September 2018

According to the information, explanations and documents provided by the
Applicant to us, we certify that the above information is correct to the best of
our knowledge and belief.

................................................................ (Signature of the Statutory Auditor)
............................................................... (Full Name of the Statutory Auditor)
............................................................. (Name of the Statutory Auditor’s Firm)
............................................. (Complete Address of the Statutory Auditor's Firm)
.................. cerrrvren...... (Telephone/ffax numbers, including country and city codes)
..................................................................... (E-mail of the Statutory Auditor)
........................................................................ (Seal of the Statutory Auditor)

Membership No. of the Statutory Auditor: ............ccoeeniniina

Note: The information in above prescribed format (FORM-12:DEBT) shall be
certified by the Statutory Auditors of the Applicant or in case the accounts of the
Applicant are not required to be statutorily audited, certified in accordance with local
legislation.
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FORM-13: CAPACITY
TENDERING CAPACITY
(Eligibility and Qualification Criteria No. 3.3)

Project Seabird Phase II1A
RFQ: MWC-04: Construction of Covered Dry Berths,
Ship Transfer System on Rails, Landside Tunnels, MEP
Services and other Associated Works

Subject: Application for Pre-Qualification for Construction of Covered D
Berths, Ship Transfer System on Rails, Landside Tunnels, MEP Services and
other Associated Works (Contract Package- MWC-04)
Maximum Value of works No. of years Available Remarks
annual outstanding as on | prescribed for Tendering [minimum
consftruction 30" September | Completion of Capacity (in avallzble
turnover in the 2018 thg works for INR crore) Tendering
last five (5) (in INR crore) which tenders Capacity
financial years are invited shall be Rs
860 crore
A B N (Ax3x2-B)
Amount as per | Total as per 3
FORM-10:FIN- | Column 13 of
2 FORM-11:CCC
Note:

Minimum Available Tendering Capacity of Rs. 860 crore (Rupees Eight Hundred
Sixty crore) for construction work

Available Tendering Capacity= (A x 3 x 2) — B;

[Seal of the Applicant]

[Name of the person duly authorized to sign the Application on behalf of the

Applicant |

[Date DD/MMM/YYYY]

RFQ No. DGSB/MWC-04/02 of 2018
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FORM-14: POA-1

FORMAT FOR POWER OF ATTORNEY FOR SIGNING OF APPLICATION AND
TENDER?

(Refer Clause 2.10.2(n))

Know all men by these presents, We............cooooiiiiii [name
of the firm and address of the registered office] do hereby constitute, nominate,
appoint and authorise Mr/ Ms [name], ........................ son/daughter/wife of
.................................... and presently residing at ......................, who is
presently employed with us and holding the position of .....................c.c , as

our true and lawful attorney (hereinafter referred to as the “Attorney”) to do in our
name and on our behalf, all such acts, deeds and things as are necessary or
required in connection with or incidental to submission of our application for pre-
qualification and submission of our Tender for the ........................o.l Works
proposed by the ... . (the “Employer”) including but not
limited to signing and submlssmn of all appllcatlons Tenders and other documents
and writings, participate in Pre-Applications and other conferences and providing
information/ responses to the Employer, representing us in all matters before the
Employer, signing and execution of all contracts including the Contract Agreement
and undertakings consequent to acceptance of our Tender, and generally dealing
with the Employer in all matters in connection with or relating to or arising out of our
Tender for the said Contract and/ or upon award thereof to us and/or till the entering
into of the Contract Agreement with the Employer.

AND we hereby agree to ratify and confirm all acts, deeds and things done or
caused to be done by our said Attorney pursuant to and in exercise of the powers
conferred by this Power of Attorney and that all acts, deeds and things done by our
said Attorney in exercise of the powers hereby conferred shall and shall always be
deemed to have been done by us.

[Signature, name, designation and address]

Accepted

27 To be submitted in original.
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[Signature]

[Name, Title and Address of the Aftorney]

Witnesses:

i
2.

(Notarised)

Notes:

1.

The mode of execution of the Power of Atforney should be in accordance with
the procedure, if any, laid down by the applicable law and the charter
documents of the executant(s) and when it is so required, the same should be
under common seal affixed in accordance with the required procedure.

Wherever required, the Applicant should submit for verification the extract of
the charter documents and documents such as a board or shareholders’
resolution/ power of attorney in favour of the person executing this Power of
Attorney for the delegation of power hereunder on behalf of the Applicant.

For a Power of Aftorney executed and issued overseas, the document will
also have to be legalised by the Indian Embassy and notarised in the
Jurisdiction where the Power of Attorney is being issued. However, the Power
of Attorney provided by Applicants from countries that have signed the Hague
Legislation Convention 1961 are not required to be legalised by the Indian
Embassy if it carries a conforming Apostille certificate.
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FORM-15: POA-2
POWER OF ATTORNEY FOR LEAD MEMBER OF JV

NOT APPLICABLE
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FORM-15A: POA-3

POWER OF ATTORNEY FOR AUTHORISED REPRESENTATIVE OF
SPECIALISED SUBCONTRACTOR?

(Refer Clause 2.10.2(0))

Whereas the .........cc.cooooiiiiiiinn (“the Employer”) has invited applications
from interested parties forthe .................................. works (the “Works”).
Whereas, ............cccceeene. R — , (the “Applicant”) is interested in

Tendering for the Works in accordance with the terms and conditions of the Request
for Qualification document (RFQ), Tendering Document and other connected
documents in respect of the Works, and

Whereas, the Employer has permitted Applicants to include Specialised
Subcontractor(s) in their Application, and the Applicant has approached us and we
have shown our interest to participate as Specialised Subcontractors in its
Application, and as it is necessary for the Specialised Subcontractor to designate a
person with all necessary power and authority to do for and on behalf of the
Specialised Subcontractor, all acts, deeds and things as may be necessary in
connection with the Applicant's Application and Tender for the Works and its
execution.

NOW THEREFORE KNOW ALL MEN BY THESE PRESENTS

Know all men by these presents, We.............c.ooieiiiiiiiriiiiiieee e, [name
of the specialised subcontractor and address of the registered office] do hereby
constitute, nominate, appoint and authorise Mr/ Ms ........................ [name],
son/daughter/wife of ..................... and presently residing at ................... , who is
presently employed with us and holding the positionof ...................... , as our true

. and lawful attorney (hereinafter referred to as the “Attorney”) to do in our name and
on our behalf, all such acts, deeds and things as are necessary or required in
connection with or incidental to submission and/or expression of our consent,
willingness, declaration and undertaking etc. required pursuant to Applicant's
application for pre-qualification and submission of their Tender for the
................................. Works proposed by the . . (the
“Employer”) including but not limited to signing and submlsswn of all appllcatlons
documents and writings, participate in Pre-Applications and other conferences and
providing information/ responses to the Applicant/ Employer, representing us in all
matters before the Applicant/ Employer, and generally dealing with the Applicant/

8 To'be submitted in original.

RFQ No. DGSB/MWC-04/02 of 2018 Page 91 of 103



oMM, Project Seabird Phase IIA

@
v . RFQ: MWC-04: Construction of Covered Dry Berths,
/ Ship Transfer System on Rails, Landside Tunnels, MEP
- K Services and other Associated Works
[-] ")
ve ’0
crse

Employer in all matters in connection with or relating to or arising out of the
Applicant's Application and Tender for the said Contract and/ or upon award thereof
to the Applicant and/or till the entering into of the Contract Agreement with the
Employer.

AND we hereby agree to ratify and confirm all acts, deeds and things done or
caused to be done by our said Attorney pursuant to and in exercise of the powers
conferred by this Power of Attorney and that all acts, deeds and things done by our
said Attorney in exercise of the powers hereby conferred shall and shall always be
deemed to have been done by us.

IN WITNESS WHEREOF WE, ... , THE ABOVE NAMED
PRINCIPAL HAVE EXECUTED THIS POWER OF ATTORNEY ON THIS .........

[Signature, name, designation and address]
Accepted
[Signature]

[Name, Title and Address of the Attorney]

Witnesses:

[Executants]

[To be executed by the Specialised Subcontractor]

(Notarised)
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Notes:
1. The mode of execution of the Power of Attorney should be in accordance with

the procedure, if any, laid down by the applicable law and the charter
documents of the executant(s) and when it is so required, the same should be
under common seal affixed in accordance with the required procedure.

2. Also, wherever required, the Specialised Subcontractor should submit for
verification the extract of the charter documents and documents such as a
board or shareholders’ resolution/ power of attorney in favour of the person
executing this Power of Attorney for the delegation of power hereunder on
behalf of the Specialised Subcontractor.

3t For a Power of Aftorney executed and issued overseas, the document will
also have fo be legalised by the Indian Embassy and notarised in the
Jurisdiction where the Power of Attorney is being issued. However, the Power
of Attorney provided by Specialised Subcontractor from countries that have
signed the Hague Legislation Convention 1961 are not required to be
legalised by the Indian Embassy if it carries a conforming Apostille certificate.
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FORM-16: JV-JTA
JOINT TENDERING AGREEMENT FOR JOINT VENTURE

NOT APPLICABLE
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FORM-17: CHECKLIST

CHECK LIST FOR THE INFORMATION TO BE FURNISHED BY THE APPLICANT
ALONG WITH APPLICATION

(Refer Clause 2.10.2(q))

Services and other Associated Works

lication for Pre-Qualification for Construction of Covered Dry

Transfer System on Rails, Landside Tunnels, MEP Services and

other Associated Works (Contract Package- MWC-04)

S.

No.

Description

Ref.

Put v or X
as
Applicable

Page

No. Remarks

One original set of
Application in spiral/hard
bound

Clause 2.9.2 &
294

Three copies of
Application in spiral/hard
bound

Clause 2.9.2 &
2.9.4

Two scanned soft copies
in Compact Disc (CD).

Clause 2.9.2

All pages are machine
numbered and signed by
Authorised
Representative on each
page of the Application
including each FORM and
other attachments in blue
ink.

Clause 2.9.3 &
294

FORM-01: APPLICATION
- Application for Pre-
Qualification

Clause 2.10.2(a)

FORM-02:
PARTICULARS-1 -
Particulars of the
Applicant

Clause 2.10.2(b)

RFQ No. DGSB/MWC-04/02 of 2018

Page 95 of 103




Project Seabird Phase IIA

Y I3
- . RFQ: MWC-04: Construction of Covered Dry Berths,
/ Ship Transfer System on Rails, Landside Tunnels, MEP
% & Services and other Associated Works
°w 0\
&y sg?
Put v or X
S. : Page
Description Ref. as Remarks
No. ; No.
Applicable

7. | Copy of Certificate of
Incorporation and/or
registration documents
with Memorandum of
Association, Articles of
Association / Partnership
deed

Clause 2.10.2(r)

8. | Copy of documents
establishing legal,
financial autonomy and
operation under
commercial law, in case
of government-owned
entity.

FORM-02:
PARTICULARS-
1

9. | FORM-3:
PARTICULARS-2 -
Particulars of the
Specialised
Subcontractor(s), if any

Clause 2.10.2(c)

10.| Copy of Certificate of FORM-03:
Incorporation and/or PARTICULARS-
registration documents 2
with Memorandum of
Association, Articles of
Association / Partnership
deed

11.| Copy of documents FORM-03:
establishing legal, PARTICULARS-
financial autonomy and 2

operation under
commercial law, in case
of government-owned
entity.
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Description

Ref.

Put v or X
as
Applicable

Page

No. Remarks

12.

FORM-4: Letter of
Consent from the
Specialised
Subcontractor(s)

2.10.2(d)

13.

FORM-05(A): NON-
PERFO, FORM-05(B):
LITIGATION and FORM-
05(C) LITIGATION HIST
for Historical Contract
Non-Performance,
Pending Litigation and
Litigation History

Clause 2.10.2(e)

14.

FORM-06: EXP-1 -
General Construction
Experience

Clause 2.10.2(f)

15.

FORM-07: EXP-2 -
Similar Works Experience

Clause 2.10.2(g)

16.

Certificate(s) from client
of the Applicant for which
Similar Works Experience
are being claimed in
FORM-07: EXP-2

Clause 2.10.2(g)

17.

FORM-08: EXP-3 -
Construction Experience
in Key Activities

Clause 2.10.2(h)

18.

Certificate(s) from client
of the Applicant for which
Construction Experience
in Key Activities are being
claimed in FORM-08:
EXP-3

Clause 2.10.2(h)
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s Put v or X Page
. Description Ref. as Remarks
No. 3 No.
Applicable
19.| FORM-09: FIN-1 - Clause 2.10.2(i),
Financial Situation of the | Criteria No. 3.1
Applicant & read with Foot
Note 9 in
Section 3.
20.| Audited Balance Sheets Criteria No. 3.1
or, if not required by the & read with Foot
laws of the Applicant’s Note no 9 in
country, other Financial Section 3.
Statements for 5 (five)
years preceding the
Application Due Date.
21.| FORM-10: FIN-2 - Clause 2.10.2(j),
Average Annual Criteria No. 3.2
Construction Turnover. & read with Foot
Note no 10 in
Section 3.
22.| FORM-11: CCC - Current | Clause 2.10.2(k)
Contract Commitments;
duly certified by a
Statutory Auditor or
certified in accordance
with local legislation
23.| FORM-12: DEBT - Clause 2.10.2(),
Certificate for Corporate read with Note
Debt Restructuring; duly | of FORM-12.
certified by a Statutory
Auditor or certified in
accordance with local
legislation
24.| FORM-13: CAPACITY - Clause
Calculation of Available 2.10.2(m) &

Tendering Capacity.

Criteria No. 3.3
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Description

Ref.

Put v or X
as
Applicable

Page

No. ‘Remarks

of Section 3

25.

FORM-14: POA-1 -
Power of Attorney for
signing the Application &
Tender (In Original)

Clause 2.10.2(n)

26.

Extract of charter
documents and
documents such as a
board or shareholder’s
resolution/power of
attorney in favour of the
person executing Power
of Attorney for the
delegation of power on
behalf of the Applicant

Clause
2.10.2(n), read
with Note 2 of
FORM-14: POA-
1

27.

Power of Attorney
(legalised by the Indian
Embassy), in case of
Power of Attorney
executed and issued
overseas, and notarised
in the jurisdiction where
the Power of Attorney is
being issued.

Or

Apostille certificate in
terms of Hague
Legislation Convention
1961

Note 3 of
FORM-14: POA-
1

28.

FORM-15A: POA- 3 -
Power of Attorney for
authorised representative
of Specialised

Clause 2.10.2(0)
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S Put v or X Bakia
L Description Ref. as 9€ | Remarks
No. g No.
Applicable
Subcontractor(s)
29.| Extract of charter Clause

documents and
documents such as a

2.10.2(0), read
with Note 2 of

board or shareholder’s FORM-15A:
resolution/power of POA-3
attorney in favour of the
person executing Power
of Attorney for the
delegation of power on
behalf of the Specialised
Subcontractor(s)

30.| Power of Attorney Note 3 of
(legalised by the Indian FORM-15A:
Embassy), in case of POA-3

Power of Attorney
executed and issued
overseas, and notarised
in the jurisdiction where
the Power of Attorney is
being issued.

Or

Apostille certificate in
terms of Hague
Legislation Convention
1961

31.| FORM-17: CHECKLIST Clause 2.10.2(q)

32.| Duly signed RFQ (Blank) | Clause 2.10.2(v)

33.| Duly signed Clause 2.10.2(v)
correspondence,

addendum, corrigendum
issued by the Employer in

relation to the Subject
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Applicable

RFQ, in token of receipt
and acceptance

34.

Any other document
required to be submitted
as per the RFQ

Note: The Applicants are advised NOT to submit company brochures, profile
or similar literature of their organisation, because such material shall not be

considered for evaluation.

RFQ No. DGSB/MWC-04/02 of 2018

Page 101 of 103



RSN Project Seabird Phase 1IA
N + RFQ: MWC-04: Construction of Covered Dry Berths,
/ Ship Transfer System on Rails, Landside Tunnels, MEP
Q Services and other Associated Works

Annexure-1
EXCHANGE RATES

Wherever requires an Applicant to state a monetary amount, Applicants should
indicate the INR equivalent using the rate of exchange determined as follows:

1. For construction turnover or financial data required for each year - exchange
rate prevailing on the last day of the respective Financial Year (in which the
amounts for that year is to be converted) was originally established.

2. Value of single contract - Exchange rate prevailing on the date of the contract.

3.  For the purpose of conversion of foreign currency to Indian rupees (INR), the
Applicants shall use the reference rates of foreign currency published by:

(a) Reserve Bank of India (www.rbi.org.in).

(b) In case the exchange rate is not published by Reserve Bank of India,
then the “selling rate” of such currency shall be taken from the web
site: http://www.oanda.com.

(c) In case a particular currency rate is not available on the above website
also, then the “mid-market” rate of such currency shall be taken from
the following internet web site: http://www.xe.com.

4. Any error in determining the exchange rates in the Application may be
corrected by the Employer.

RFQ No. DGSB/MWC-04/02 of 2018 Page 102 of 103



% Project Seabird Phase IIA

- RFQ: MWC-04: Construction of Covered Dry Berths,
Ship Transfer System on Rails, Landside Tunnels, MEP
Services and other Associated Works

Annexure-2

FORMAT FOR APPLICATION FOR SITE VISIT TO IHQ MoD (NAVY) / NAVAL

© N o o A~ DN =

[ . Y
- O

12.

13.
14.
15.

BASE KARWAR
Name:
Occupation:
Sex:
Firm’'s Name:
Date of Birth:
Nationality:
Parent's Name:
Present Address:
Permanent Address:
Addresses in India:
Passport No.:
(a) Place of Issue Date of Issue
(b)  lIssuing Authority Valid up to
Whether previously visited in IN Ships/ Establishments:
Place Date of Visits Purpose
Proposed date(s) of visit:
Purpose of visit
Mobile No.

Note: In case of foreign nationals, scanned copy of valid passport is required to be
attached and for Indian nationals, scanned copy of government issued valid Photo ID
proof is required to be attached.
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